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1.

COASTAL WETLANDS PLANNING, PROTECTION AND
RESTORATION ACT
(CWPPRA)

PROJECT STANDARD OPERATING PROCEDURES MANUAL

APPLICABILITY. This manual is applicable to all Coastal Wetlands Planning, Protection

and Restoration Act (CWPPRA) Agencies and the Local Sponsor in the management of the
CWPPRA projects. These standard procedures shall not supersede nor invalidate any rules or
regulations internal to any Agency.

2.

3.

REFERENCES.

Pub. L. 101-646, Coastal Wetlands Planning, Protection and Restoration Act,
hereinafter referred to as the "CWPPRA."

Pub. L. 91-646, Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970, as amended by Title IV of Pub. L. 100-1 7, the Surface
Transportation and Uniform Relocation Assistance Act of 1987.

PURPOSE. The purpose of the SOP is to establish standard procedures among the separate

Agencies and the Local Sponsor in the managing of CWPPRA projects.

4.

DEFINITIONS.

The definitions in Section 302 of the CWPPRA are incorporated herein by reference.

The term “Agencies” shall mean the agencies listed in the CWPPRA that makeup the
Louisiana Coastal Wetlands Conservation and Restoration Task Force, and the
Louisiana Department of Natural Resources.

The term “Federal Sponsor” shall mean the Federal Agency assigned to a CWPPRA
project with responsibility to manage the implementation of the project.

The term “Local Sponsor” shall mean the State of Louisiana, as represented by the
Louisiana Department of Natural Resources (DNR) unless otherwise specified.

The term “Technical Committee” shall mean the committee established by the Task
Force to provide advice on biological, engineering, environmental, ecological, and
other technical issues.

The term “Planning and Evaluation Subcommittee” shall mean the working level
committee established by the Technical Committee to form and oversee special
technical workgroups to assist in developing policies and processes, and recommend
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procedures for formulating plans and projects to accomplish the goals and mandates of
CWPPRA.

The term “Priority Project List (PPL)” shall mean the annual list of projects submitted
by the Task Force to Congress in accordance with Sec. 303.(a) of the CWPPRA.

The term “total project cost” shall mean all Federal and non-Federal costs directly
related to the implementation of the project, which may include but are not limited to
engineering and design costs; lands, easements, servitudes, and rights-of-way costs;
project construction costs; construction management costs; relocation costs; pre-
construction, construction, and post-construction monitoring costs; operation,
maintenance, repair, replacement, and rehabilitation (OMRR&R) costs; supervision
and administration costs; environmental compliance (cultural resources, NEPA, and
HTRW); and other costs as otherwise provided for in the Cost Sharing Agreement.

The term “total project expenditures” shall mean the sum of all Federal expenditures
for the project and all non-Federal expenditures for which the Federal Sponsor has
granted credit.

The term “Cost Sharing Agreement” shall mean any Agency agreement entered into
by the Federal Sponsor and the Local Sponsor for engineering and design, real estate
activities, construction, monitoring, and OMRR&R of a project in accordance with
Sec. 303. () of the CWPPRA.

The term “life of the project” shall mean 20 years from completion of construction of
the project or functional portion of the project, unless otherwise stated in the Cost
Sharing Agreement for the project.

The term “project funding categories” shall mean the six distinct project-funding
areas:

(1) Engineering and Design (E&D)

(2) Real Estate

(3) Construction

(4) Monitoring

(5) Operation, maintenance, repair, replacement, and rehabilitation (OMRR&R)
(6) Corps of Engineers Program Management Costs

For cash flow-managed projects (See paragraph 4.r. below), the Real Estate and
Monitoring project funding categories will be further sub-categorized as Phase 1 and
Phase 2. E&D will be categorized as Phase 1 only while Construction and OMRR&R
will be categorized as Phase 2 only.



The term “escrow account” shall mean the bank account established by the Local
Sponsor in accordance with the CWPPRA Escrow Agreement executed between the
Corps of Engineers, the Local Sponsor, and the financial institution selected by the
Local Sponsor to act as custodian for the escrow account.

The term “overgrazing” shall mean allowing cattle and other grazing animals to forage
within the project lands, easements or rights-of-way to the detriment of the wetlands.

The term “State fiscal year” shall mean one fiscal year of the State of Louisiana,
beginning July 1 and ending June 30 of the following calendar year.

The term “Federal fiscal year” shall mean one fiscal year of the Government,
beginning October 1 and ending September 30 of the following calendar year.

The term “Conservation Plan” shall mean the Coastal Wetlands Conservation Plan
prepared by the State of Louisiana in accordance with Section 304 of the CWPPRA.

The term “cash flow-managed projects” shall mean those projects which are approved
and funded in two phases during the October (Phase 1) and January (Phase 2) Task
Force budgeting meetings. Phase 1 will generally mean those pre-construction
activities as defined in paragraph 4.s. below and Phase 2 will generally mean those
activities approved by the Task Force as defined in paragraph 4.t. below. While the
two phases will be fully funded when approved by the Task Force, long term Phase 2
OMRR&R and post-construction monitoring funds will only be made available on a
yearly basis (to be approved at September Technical Committee and October Task
Force meetings) in three year increments. Cash flow-managed projects are generally
those projects approved on PPLs 9 and later.

The term “Phase 1” shall include, but not be limited to, a determination of
environmental benefits, any necessary hydrologic data collection and analysis, Pre-
construction Biological Monitoring, Monitoring Plan Development, and Engineering
and Design, and draft OMRR&R Plan (named the Projects Operations and Schedule
Manual when referring to Corps projects) Development. Engineering and Design
includes Engineering, Design, environmental compliance (cultural resources, NEPA,
HTRW) and permitting, Project Management, and Real Estate requirements up to, but
not including, the purchase of real estate.

The term “Phase 2” shall mean Construction (including Project Management, Contract
Management, and Construction Supervision & Inspection), Post-construction
Biological Monitoring (to include construction phase biological monitoring),
OMRR&R, and the Purchase of Real Estate.

The term “October and January budgeting meetings” shall mean the budget meetings



at which the Task Force approves planning and construction funding levels for the
program. The following will be considered at the October budgeting meeting:
demonstration project approvals, PPL Phase 1 approvals, planning budget approval,
0O&M and monitoring approvals, and Corps administrative cost approvals. Phase 2
approvals will be considered at the January budgeting meeting.

5. GENERAL.

a. RESPONSIBILITIES

1)

(2)

Federal Sponsor:

@) Assure that funds spent on a project are spent in accordance with the
project's Cost Sharing Agreement and the CWPPRA.

(b) Perform any audits of the Local Sponsor's credits for the project as
required by the project's Cost Sharing Agreement and the individual agency's
regulations.

(©) No later than September 30 of each year, the Federal Sponsor shall
provide the Local Sponsor with an annual statement of prior State fiscal year
expenditures in a format agreeable to the Local and Federal Sponsor.

(d) Each quarter, Federal Sponsors will review funds within each approved
project under their purview and determine whether funds may be returned to
the Task Force. Funds may be returned to the Task Force by the simple
deobligation process covered in paragraph 6.p. below. Federal Sponsors
should provide the status of potential obligations in the "Remarks" section of
the program summary database.

Local Sponsor:

@) Provide the necessary funds as required by the project's Cost Sharing
Agreement.

(b) Perform any work-in-kind required by the Cost Sharing Agreement.

(©) Furnish the Federal Sponsor with the documentation required to
support any work-in-kind credit requests.

(d) Unless otherwise specified, all correspondence to the Local Sponsor
shall be addressed to:



Deputy Assistant Secretary

Office of Coastal Restoration and Management
Louisiana Department of Natural Resources
P.O. Box 44027

Baton Rouge, LA 70804-4027

3 Corps of Engineers (as funds administrator):

(a)

For the purposes of funds control, and at the request of the Task Force,

the Corps of Engineers will act as bookkeeper, administrator, and disburser of
all Federal and non-Federal funds. All correspondence from the Agencies and
the Local Sponsor to the Corps of Engineers regarding funding requests and
the status of funding requests shall be addressed to:

(b)
(©)
(d)
(€)

(f)

(@)

(h)

U.S. Army Corps of Engineers
ATTN: CEMVN-PM-C

P.O. Box 60267

New Orleans, LA 70160-0267

Use Corps of Engineers financial accounting procedures.
Manage the funds for the project.
Disburse project funds as requested by the Federal Sponsor.

Regularly report to the Agencies and the Local Sponsor on the status of
the project accounts.

By August 31 of each year, furnish each Federal Sponsor a report on
project expenditures for the last State fiscal year.

By the 20th of the month following the end of a fiscal quarter, the
Corps of Engineers will prepare and furnish all the Agencies and the
Local Sponsor a report on the status of funding and cost sharing for
each of their projects. The most current version of this report will be
posted by the Corps on the internet. (www.lacoast.gov)

Provide program management duties, e.g. PPL reports, minutes of
meetings, distribution of planning documents, etc.

b. COST SHARING

1) Pre-State Conservation Plan: As provided in Section 303(f) of the CWPPRA,




prior to the approval of the State Conservation Plan, the Federal share of the
total project cost shall be 75% and the non-Federal share of the total project
cost shall be 25%.

(2)  Post-State Conservation Plan®

@) General: As provided for the Louisiana Coastal Wetlands Conservation
Plan, effective December 1, 1997, cost sharing is revised for unexpended funds from
75% Federal and 25% non-Federal to 85% Federal and 15% non-Federal for all future
Priority List projects and Priority Lists 1 through 4 projects. For Priority Lists 5 and 6
projects, cost sharing is reduced from 75% Federal and 25% non-Federal to 90%
Federal and 10% non-Federal.

(b) Definitions®: The term "total project expenditures", as stated in
paragraph 4.i., shall mean the sum of all Federal expenditures for the project and all
non-Federal expenditures for which the Federal Sponsor has granted credit. An
expenditure is a disbursement of funds for charges incurred for goods and services.

(©) Implementation: All expenditures that were incurred through
November 30, 1997 (invoices that were submitted to CEMVN-PM-C and all funds
disbursed by check), will be considered part of the original cost sharing percentages.
These expenditures will be subtracted from the approved current estimates and cost
shared at 75% Federal and 25% non-Federal. The remaining funds expended
beginning December 1, 1997 will be considered part of the revised cost sharing
provisions.

(d) Cost Sharing Agreements: Future cost sharing agreements will reflect
the new cost sharing percentages and existing cost sharing agreements will be
amended to reflect the new cost sharing percentages.

(e) Database: As stated in paragraph 5.a.(3)(a), the Corps of Engineers
will act as bookkeeper, administrator, and disburser of all Federal and non-Federal
funds. A database is in place at present to record all estimates, obligations, and
expenditures. Federal Sponsors will keep the Corps of Engineers informed of current
approved project estimates and schedules in order to have the latest information in the
database.

1Formally approved at the January 16, 1998 Task Force meeting.

%At the December 16, 1997 Joint Meeting of the P&E Subcommittee and the Technical Committee the term
“expenditure” was further clarified as being on a cash basis. For example, work-in-kind (WIK) and costs paid would
be considered expenditures. However, costs submitted would not be considered an expenditure.




C.

MANAGEMENT OF FUNDS

1)

)

Escrow Agreement:

@ There will be only one escrow account established for all CWPPRA
projects. The Corps, the Local Sponsor and the financial institution chosen by
the Local Sponsor shall execute the basic escrow account agreement in a form
agreeable to all parties.

(b) Within the one escrow account, the Corps of Engineers shall maintain
separate sub-accounts (one for each project covered by the escrow agreement)
and allocate project funds only to the extent that funds are available in the
project sub-account. Non-government escrow shall be in the project sub-
accounts.

(©) Upon execution of the Escrow Agreement, and in accordance with the
Cost Sharing Agreement, the Local Sponsor shall deposit in the escrow
account established for the CWPPRA projects an amount equal to the
difference between 25 percent (15 percent after the Conservation Plan is
approved except 5th and 6th list projects for which the percentage is 10
percent) of the total project expenditures to date and the amount of
expenditures by the Local Sponsor for which the Federal Sponsor has granted
credit. In addition, the Local Sponsor shall also deposit 25 percent (15 percent
after the Conservation Plan is approved except 5th and 6th list projects for
which the percentage is 10 percent) of the estimated total project costs for the
remainder of the State fiscal year less any anticipated expenditures by the
Local Sponsor.

(d) In accordance with Section 303(f)(3) of the CWPPRA the Local
Sponsor shall provide a minimum of 5% of the total project cost in cash. In
order to properly account for these funds, the Local Sponsor shall deposit into
the escrow account at least 5% of the estimated expenditures for the following
State fiscal year. For projects where the Local Sponsor is the construction
agency, the 5% escrow requirement is waived. However, in those cases, the
Local Sponsor must provide a letter indicating that they are the primary
construction agency and that the required cash contribution is provided through
their award and management of the construction contract.

Work-in-Kind: Credit for work-in-kind or other activities performed by the
Local Sponsor will be granted as follows:

@) By September 1 of each year the Local Sponsor shall submit to the
Federal Sponsor a statement of expenditures in a format agreeable to the



(3)

(4)

Federal Sponsor. It is the Federal Sponsor's responsibility to assure that the
amount of credit given is in accordance with the Cost Sharing Agreement and
applicable regulations and that audits, if required, are performed.

(b) After review and approval, but no later than 90 days after receipt of the
statement of expenditures from the Local Sponsor, the Federal Sponsor shall
forward to the Corps of Engineers, New Orleans District, ATTN.: CEMVN-
PM-C, with copy to the Local Sponsor, a request that credit be given the Local
Sponsor for the work performed. This statement shall indicate the amount of
credit to be granted to the Local Sponsor, by project funding category, and the
period covered.

(©) The Corps of Engineers will give credit to the Local Sponsor on the
project in the amount stated and inform both the Local Sponsor and the Federal
Sponsor of the current status of funding and cost sharing for the project.

Funding Adjustments: Whenever the Corps of Engineers determines that:

@) The Local Sponsor's share of the project cost to date, including cash
and credits granted under paragraph 5.c.(2)(b), is less than the required 25
percent (15 percent after the Conservation Plan is approved except 5th and 6th
list projects for which the percentage is 10 percent) of the total project cost to
date; and/or

(b) The Local Sponsor has paid, in cash, less than the required 5 percent of
the total project cost to date; and

(c) Insufficient funds for the project are on deposit in the escrow account to
cover the deficit; then the Corps of Engineers will inform both the Local
Sponsor and the Federal Sponsor of the deficiency and request that the Local
Sponsor deposit into the escrow account the necessary funds or, if allowed,
furnish the Federal Sponsor sufficient proof of additional credits in the amount
necessary to maintain the required cost sharing percentage.

Transfer of Funds Between Projects: The Local Sponsor may request the
transfer of excess project funds in its escrow account from one project to
another provided that:

@) The Corps of Engineers agrees, in writing, that the funds are excess to
the project; and,

(b) The Federal Sponsor of the project losing the funds agrees, in writing,
to release the funds; and,



(©) The Federal Sponsor of the project gaining the funds agrees, in writing,
to the funds transfer.

d. PROJECT COST LIMITS

1)

)

(3)

Non-Cash Flow Projects: The total project cost may exceed the original PPL
estimate by 25% without the Federal Sponsor formally requesting a cost
increase from the Task Force. If the estimated total project cost exceeds the
original PPL estimate by more than 25%, the Federal Sponsor, with the
concurrence of the Local Sponsor, may request approval from the Technical
Committee with subsequent approval by the Task Force for additional funds as
indicated in paragraph 6.e.(2). If the increase is approved by the Task Force,
no additional increase shall be allowed without the explicit approval of the
Task Force. An increase of more than 25% for an individual funding category,
except for monitoring as stated in 5.d(3), does not require specific Task Force
approval unless the increase causes the total project cost to exceed the original
PPL estimate by more than 25%. Demonstration projects are capped at 100%,
even though they follow non-cash flow procedures.

Cash-Flow Projects:
a. PHASE 1: The Phase 1 cost may not exceed the original PPL Phase
1 estimate without the Federal Sponsor formally requesting a cost
increase from the Task Force. If the estimated total cost of Phase 1
exceeds the original PPL Phase 1 estimate, the Federal Sponsor, with
the concurrence of the Local Sponsor, may request approval from the
Technical Committee with subsequent approval by the Task Force for
additional Phase 1 funds as indicated in paragraph 6.e.(2). If the
increase is approved by the Task Force, no additional increase shall be
allowed without the explicit approval of the Task Force.

b. PHASE 2: The Phase 2 cost may not exceed the Phase 2 estimate
without the Federal Sponsor formally requesting a cost increase from
the Task Force. If the estimated total cost of Phase 2 exceeds the Phase
2 estimate developed during Phase 1, the Federal Sponsor, with the
concurrence of the Local Sponsor, may request approval from the
Technical Committee with subsequent approval by the Task Force for
additional Phase 2 funds. If the increase is approved by the Task Force,
no additional increase shall be allowed without the explicit approval of
the Task Force.

Exceptions: For those monitoring and OMRR&R category estimates that were
formally reviewed and approved by the Task Force on 23Jul98 and 20Jan99,
respectively, increases in those categories above the approved estimates shall
be requested by the Federal Sponsor, with the concurrence of the Local



Sponsor, from the Technical Committee with subsequent approval by the Task
Force. These requests may occur at any Task Force meeting. Additionally, the
monitoring category is capped for all projects at 100% of the original estimate
approved by the Task Force and may not exceed this amount without the
explicit approval of the Task Force.

e. DISPUTES: Neither the Corps of Engineers, as funds administrator, nor any Federal
Sponsor shall be a party to any disputes that may arise between another Federal
Sponsor and the Local Sponsor under a project Cost Sharing Agreement.

6. PROCEDURES.

a. PROJECT PLANNING AND SELECTION:

(1) CWPPRA Committees: Following is a description of duties of the primary
organizations formed under CWPPRA to manage the program:

(a) Coastal Wetlands Conservation and Restoration Task Force: Typically
referred to as the “Task Force” (TF), it is comprised of one member each,
respectively, from five Federal Agencies and the State of Louisiana. The
Federal Agencies of CWPPRA include: the U. S. Fish & Wildlife Service
(USFWS) of the Department of Interior, the Natural Resources
Conservation Service (NRCS) of the U. S. Department of Agriculture
(USDA), the National Marine Fisheries Service of the Department of
Commerce (USDC), the U. S. Environmental Protection Agency (USEPA),
and the U. S. Army Corps of Engineers (USACE). The Governor’s Office
of the State of Louisiana represents the state on the TF. The TF provides
guidance and direction to subordinate organizations of the program through
the Technical Committee (TC), which reports to the TF. The TF is charged
by the Act to make final decisions concerning issues, policies, and
procedures necessary to execute the Program and its projects. The TF
makes directives for action to the TC, and the TF makes decisions in
consideration of TC recommendations. The District Commander of the
USACE, New Orleans District, is the Chairman of the TF. The TF
Chairman leads the TF and sets the agenda for action of the TF to execute
the Program and projects. At the direction of the Chairman of the TF, the
New Orleans District: (1) provides administration, management, and
oversight of the Planning and Construction Programs, and acts as
accountant, budgeter, administrator, and disburser of all Federal and non-
Federal funds under the Act, (2) acts as the official manager of financial
data and most information relating to the CWPPRA Program and projects.

The State of Louisiana is a full voting member of the Task Force except for
selection of the Priority Project List [Section 303(a)(2) of the CWPPRA],
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as stipulated in President Bush’s November 29, 1990, signing statement of
the CWPPRA. In addition, the State of Louisiana may not serve as a "lead”
Task Force member for design and construction of wetlands projects on the
priority project list.

(b) Technical Committee: The Technical Committee (TC) is established by
the TF to provide advice and recommendations for execution of the
Program and projects from a number of technical perspectives, which
include: engineering, environmental, economic, real estate, construction,
operation and maintenance, and monitoring. The TC provides guidance
and direction to subordinate organizations of the program through the
Planning & Evaluation Subcommittee (P&E), which reports to the TC.,

The TC is charged by the TF to consider and shape decisions and proposed
actions of the P&E, regarding its position on issues, policy, and procedures
towards execution of the Program and projects. The TC makes directives
for action to the P&E, and the TC makes decisions in consideration of P&E
recommendations. The TC approves changes to this SOP. In the event that
such changes would reflect policy-level changes, then these changes must
first be approved by the Task Force. Additionally, the TC appoints the
chairs of the various workgroups that report to the TC. The State of
Louisiana is represented on the TC by DNR. The Chair’s seat of the TC
resides with the USACE, New Orleans District. The TC Chairman leads
the TC and sets the agenda for action of the TC to make recommendations
to the TF for executing the Program and projects. At the direction of the
Chairman of the TF, the Chairman of the TC guides the management and
administrative work charged to the TF Chairman.

(c) Planning and Evaluation Subcommittee: The Planning and Evaluation
Subcommittee (P&E) is the working level committee established by the TC
to form and oversee special technical workgroups to assist in developing
policies and processes, and recommend procedures for formulating plans
and projects to accomplish the goals and mandates of CWPPRA. The seat
of the Chairman of the P&E resides with the USACE, New Orleans
District. The P&E Chairman leads the P&E and sets the agenda for action
of the P&E to make recommendations to the TC for executing the Program
and projects. At the direction of the Chairman of the TC, the Chairman of
the P&E executes the management and administrative work directives of
the TC and TF Chairs.

(d) Environmental Workgroup: The Environmental Workgroup (EnvWG),
under the guidance and direction of the P&E, reviews candidate projects to:
(1) suggest any recommended measures and features that should be
considered during engineering and design for the achievement and/or
enhancement of wetland benefits, and (2) determine the estimated
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annualized wetland benefits (Average Annual Habitat Units) of those
projects.

(e) Engineering Workgroup: The Engineering Workgroup (EngWG),
under the guidance and direction of the P&E, provides engineering
standards, quality control/assurance, and support, for the review and
comment of the cost estimates for: engineering, environmental compliance
(cultural resources, NEPA, and HTRW), economic, real estate,
construction, construction supervision and inspection, project management,
operation and maintenance, and monitoring, of candidate and
demonstration projects considered for development, selection, and funding
under the Act.

(F) Economic Workgroup: The Economic Workgroup (EcoOWG), under the
guidance and direction of the P&E, reviews and evaluates candidate
projects that have been completely developed, for the purpose of assigning
the fully funded first cost of projects, based on the estimated 20-year
stream of project costs.

(2) October and January Budgeting Meetings: Each year the Task Force shall have
two budgeting meetings (referred to below as the October and January budgeting
meetings). Phase 2 funding may be approved at the January budgeting meeting at
the discretion of the Task Force after considering the recommendations of the
Technical Committee. At the October budgeting meeting, the Task Force will
select demonstration projects and projects for Phase 1 funding on the annual
priority project list, and approve the planning budget, monitoring and O&M
funding and Corps administrative costs as recommended by the Technical
Committee. Demonstration projects are considered non-cash-flow managed
projects. The Task Force will review the process each year to determine the effect
on the overall program and may decide at any time to modify the process. The
current process for selection of the annual priority list projects is included as
Appendix A. Beginning with PPL13, and then on all subsequent priority lists,
candidate projects will be assigned a Prioritization Criteria ranking score as part of
the Phase 0 analysis. The Planning and Evaluation Subcommittee will provide a
quarterly report on the total funds associated with all phases of approved projects
versus the estimated total funding available through the current authorization and
estimate at what point these two values would be approximately equal.

(3) Planning:

@) Each year, no more than $5.0 million will be set aside from out of the
total available annual program allocation for planning, in accordance with
Section 306 (a) (1) of PL 101-646. These funds shall remain available for
budgeting and reprogramming during any fiscal year after the funds are set
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aside. At the October budgeting meeting, the Task Force shall review
unallocated funds from previous years and may program some or all of these
funds in addition to the $5.0 million for the current year. Nevertheless, in no
case will more than $5.0 million be set aside annually for planning from the
total available annual program allocation. Generally, the planning process
shall include the nomination, development and evaluation of proposed projects
by the Engineering, Environmental and Economic workgroups.

(b) During the evaluation of Priority Project List Candidate projects,
Federal Sponsors will provide cost estimates and spending schedules for each
project to the Planning and Evaluation Subcommittee prior to project ranking®.
Spending schedules will be developed through the end of the project life. The
cost estimates and schedules will be comprised of the following subcategories:

Subcategory A. Phase 1 Engineering and Design (includes
Engineering and Design, Phase 1 Real Estate
Requirements®, environmental compliance (cultural
resources, NEPA compliance and HTRW) and
Permitting, Project Management, and draft OMRR&R
Plan (named the Projects Operations and Schedule
Manual when referring to Corps projects)
Development)

Subcategory B. Phase 1 Pre-construction Biological Monitoring
(includes Monitoring Plan Development)

Subcategory C. Phase 2 Construction (includes Phase 2 Real Estate
Requirements (including oyster leases), Project
Management, Contract Management, and Construction
Supervision and Inspection)

Subcategory D. Phase 2 Post-Construction Biological Monitoring
(includes Construction-Phase Biological Monitoring)

Subcategory E. Phase 2 OMRR&R

(c) The Engineering Work Group and Monitoring Work Group will review
these estimates for consistency among projects. The Planning and Evaluation
Subcommittee will provide a table of these subcategories along with the results
of the Environmental Work Group’s evaluation to the Technical Committee.

3 Note the previously designated complex projects from PPL 9 are considered candidate projects and may be
evaluated in accordance with this paragraph and paragraphs 6.a.(3)(c) and (d). Complex projects would then compete
at the October budgeting meeting for Phase 1 authorization.

4 Includes Real Estate requirements up to but not including the purchase of Real Estate.
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(4)

(d) The Technical Committee will review these results along with the
project budget requirements and schedules. The Technical Committee will
determine a recommended cutoff point, based on project cost effectiveness and
other criteria to recommend to the Task Force.

Annual Priority List:

@) The CWPPRA project approval and budgeting process is to be
accomplished in two phases as described below. Approval and budgeting of
Phase 1 would not guarantee approval and budgeting of Phase 2, which would
involve competition among successful projects from Phase 1. At the October
budgeting meeting, the Task Force may select projects for Phase 1 funding on
the annual Priority Project List, after considering the recommendation of the
Technical Committee. In the first year, projects will generally receive budget
approval for Subcategories A and B, even though these activities may take 2 to
3 years. During the second and third year the project may not need additional
funding (unless Subcategories A and B require additional funds or the project
is ready to begin construction). Priority Project Lists for subsequent years will
also follow this procedure.

(b) The Corps will provide a status report and update at each Task Force
meeting on the six funding subcategories to include expenditures, obligations,
and disbursements.

b. COST SHARING AGREEMENTS:

1)

(2)

For non-cash flow-managed projects, prior to requesting permission from the
Task Force to proceed with construction of the project, the Federal Sponsor
and the Local Sponsor shall negotiate and execute the necessary Cost Sharing
Agreement using their own internal procedures. For cash flow-managed
projects, a Cost Sharing Agreement will be negotiated and executed as soon as
possible after Phase 1 approval by the Task Force.

Normal Cost Sharing Agreement processing is as follows:

@) Federal Sponsor, if applicable, forwards draft Cost Sharing Agreement
to the Local Sponsor. For cooperative agreements, the Local Sponsor will
initiate the agreement.

(b) After review and negotiations, the Local Sponsor, upon approval by the

State of Louisiana Office of Contractual Review, signs the Cost Sharing
Agreement and forwards document(s) to the Federal Sponsor.
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(©) The Federal Sponsor signs and executes the document(s) and forwards
copies to the Local Sponsor and forwards a copy to the Corps of Engineers,
New Orleans District, ATTN: CEMVN-PM-C, for Task Force records and to
aid in managing funds disbursement.

ESCROW ACCOUNT AMENDMENT:

1) Once the Cost Sharing Agreement is executed, the Federal Sponsor shall
request from the Corps of Engineers, New Orleans District ATTN: CEMVN-
PM-C, that an amendment to the escrow agreement be executed.

2 The Corps of Engineers shall forward to the Local Sponsor, in triplicate, the
amendment for the escrow agreement.

3) After execution by the Local Sponsor and the financial institution, the Local
Sponsor shall forward all copies of the amendment to the Corps of Engineers.

4) After execution by the Corps of Engineers of the escrow agreement
amendment, an original copy of each shall be forwarded to the Local Sponsor
and the financial institution. A copy of the Escrow Agreement Amendment
shall be forwarded to the appropriate Federal Sponsor.

(5) The escrow agreement shall be amended, as required, to incorporate new
projects as Cost Sharing Agreements are executed.

(6) The Local Sponsor is required to furnish an estimate of work-in-kind credits
for the next State fiscal year of projects for which the corresponding Federal
Sponsor or Corps has requested such information.

PRE-CONSTRUCTION FUNDS DISBURSEMENT:

1) Upon approval of a Priority List by the Task Force, the Corps of Engineers will
set up the necessary accounts for each project-funding category or subcategory
and reserve funds in the amount estimated in the Priority List report.

2 Within 30 days after receipt of a request for initial funds from the Federal
Sponsor, the Corps of Engineers will prepare a Military Interdepartmental
Purchase Request (DD Form 448), hereinafter referred to as MIPR, obligating
funds up to a maximum of 85% of the PPL estimate for those pre-construction
activities for which funds are being requested (except 5th and 6th list projects,
where the maximum is 90%), to each Federal Sponsor in accordance with their
request and subject to the availability of funds.
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PRELIMINARY ENGINEERING AND DESIGN:

(1) Workplan Review : Federal and State Sponsors shall develop a plan of work for
accomplishing Phase 1. This plan shall include, but not be limited to: a detailed task
list, time line with specific milestones, and budget which breaks out specific tasks
such as geo-technical evaluations, hydrological investigations, modeling,
environmental compliance (cultural resources, NEPA, and HTRW), Ecological
Review (See Appendix B), surveying, and other items deemed necessary to justify the
proposed project features. The plans shall be developed within 3 months following
Phase 1 approval and shall be reviewed by the P&E Subcommittee.

(2) 30% Design Review: In order to resolve problems and anticipate cost growth at
the earliest possible point, a 30% Design Review shall be performed upon completion
of a Preliminary Design Report. The Preliminary Design Report shall include: 1)
Recommended project features, 2) Engineering and Design surveys, 3) Engineering
and Design Geotechnical Investigation (borings, testing results, and analysis), 4) Draft
Modeling Report (if applicable), 5) Draft Ecological Review for cash flow-managed
projects (See Appendix B), 6) Land Ownership Investigation, 7) Preliminary Cultural
Resources Assessment, 8) Revised project construction cost estimates based on the
current preliminary design, 9) Description of changes from Phase 0 approval, 10) Map
prepared by the Local Sponsor and provided to the Federal Sponsor indicating any
oyster leases potentially impacted by the proposed project and a data sheet listing:
lease number, lease acreage, lessee name, and other pertinent data. The Federal
Sponsor shall hold a *30% Design Review Conference"” with the Local Sponsor to
obtain their concurrence to continue with design. However, if the Local Sponsor has
responsibility for the design of the project, then both Local and Federal Sponsors shall
hold a "30% Design Review Conference" to obtain concurrence to continue with
design. The other Agencies shall be notified by the Federal Sponsor at least four
weeks prior to the conference of the date, time and place and invited to attend. Any
supporting data shall be forwarded to the other Agencies for their review, with receipt
two weeks prior to the conference. Invitations and supporting data shall be sent to
agency representatives of the Technical Committee, Planning and Evaluation
Subcommittee, Project Manager of the Local Sponsor and the Governor’s Office of
Coastal Activities.

This review will verify the viability of the project and whether or not the Federal and
Local Sponsors agree to continue with the project. This review must indicate the
project is viable before there are expenditures of additional Phase 1 funds.

After the conference, the Federal Sponsor shall forward a letter (or e-mail) to the

Technical Committee with a copy to the Planning and Evaluation Subcommittee along
with the revised estimate, a description of project revisions from the previously
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authorized project, and a letter of concurrence from the Local Sponsor, informing
them of the agreement to continue with the project. The Technical Committee may
make a recommendation on whether or not to continue with the project.

For cash flow-managed projects, if the estimate indicates that the Phase 1 cost will
exceed the original approved amount, the Federal Sponsor may, with local sponsor
concurrence, request approval from the Technical Committee with subsequent
approval by the Task Force for additional funds to continue at a quarterly meeting.
For non-cash flow-managed projects, if the revised estimate indicates that the total
project cost will exceed 125% of the original PPL estimate, the Federal Sponsor shall
request approval from the Technical Committee with subsequent approval by the Task
Force, at any Task Force meeting, to continue with the project.

In some cases, the Task Force may require an additional formal review, involving all
the Agencies, of the project design at an intermediate level to ensure that optimum
benefits to wetlands and associated fish and wildlife resources are achieved. In those
cases the Federal Sponsor shall be responsible for coordinating the review with the
other Agencies and the Local Sponsor.

(3) Changes in Project Scope: If a project undergoes a major change in scope or a
change in scope resulting in a variance of 25 percent from the original approved
design, in either: (1) the total project cost, (2) the number of acres benefited, or (3) the
ratio of the total project cost to the number of acres benefited, the Federal or Local
Sponsor will submit a report to the Technical Committee explaining the reason(s) for
the scope change, the impact on cost and benefits, and a statement from the Local
Sponsor endorsing the change. The Technical Committee will review the report and
recommend to the Task Force approval or rejection of the change. Changes in project
scope resulting in an increase in total project cost are discussed in paragraph 5.d.

PRE-CONSTRUCTION MONITORING: For monitoring plan development and by
the preliminary 30% design review, the Federal Sponsor shall provide at a minimum
project-specific goals and strategies that the Local Sponsor will use to prepare a
monitoring plan and a budget. The monitoring plan and budget must be submitted to
the Technical Committee for review and subsequent approval by the Task Force.

REAL ESTATE:
1) General

(a) Each Federal or Local Sponsor shall follow the real estate procedures in
use by that agency.

(b) During preliminary engineering and design, the Federal or Local Sponsor
shall identify all real estate potentially impacted by the project.
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(c) After determining the property rights required, the Federal or Local

Sponsor shall obtain an estimated value of the real estate interest to
determine the value of the lands, easements, and rights-of-way to be
acquired.

(d) For cash flow-managed projects, real estate purchase will take place only

during Phase 2.

(e) For cash flow-managed projects, between the 30% and 95% design

reviews, the Local Sponsor will have any potentially impacted oyster leases
appraised and will forward to the Federal Sponsor the projected acquisition
costs, as well as the supporting documentation for these cost projections
except for legally proprietary information. In the case of non-cash-flow
projects, this information will be provided prior to soliciting construction
approval from the Task Force.

Section 303(e) Approval:

(a) Inaccordance with Section 303(e) of the CWPPRA, the Federal Sponsor

shall, prior to acquiring any lands, easements or rights-of way for a
CWPPRA project, obtain Secretary of the Army, or his designee, approval
that the "project is subject to such terms and conditions as necessary to
ensure that the wetlands restored, enhanced or managed through that
project will be administered for the long-term conservation of such lands
and waters and dependent fish and wildlife populations.”

(b) In order to obtain approval in accordance with paragraph 6.g9.(2)(a), the

Federal Sponsor shall furnish the Corps of Engineers the following
information before requesting approval to proceed to construction for non-
cash flow-managed projects or before requesting approval to proceed with
Phase 2 for cash flow-managed projects:

I. Plan showing project limits and type of land rights required.

ii. Language of land rights.

iii.  Certification that land acquisition is in accordance with all
applicable Federal and State laws and regulations.

iv.  Statement that all standard real estate practices will be followed
in acquiring land rights.

V. Overgrazing determination:
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(3)

(4)

e Statement as to whether overgrazing in the project area is a
problem and whether easements restricting grazing are required.

e The Corps of Engineers, in the review of the determination, may
request concurrence from the Natural Resource Conservation
Service as to the need for any grazing restricting easements.

(c) All requests for Section 303(e) approval shall be sent to the below address
with a copy to CEMVN-PM-C for tracking purposes:

U.S. Army Corps of Engineers
ATTN: CEMVN-OC

P.O. Box 60267

New Orleans, LA 70160-0267

Real Estate for Non-Cash-Flow Managed Projects: Federal Sponsors shall
ensure that real estate acquisition of easements requiring a significant
expenditure of funds and pre-construction monitoring are not begun until the
Engineering and Design is substantially completed and there is a reasonably
high level of certainty that the project will proceed to the next phase.

Real Estate for Cash-Flow Managed Projects: The purchasing of real estate
shall not occur until Phase 2. Preliminary real estate investigations, including
preliminary ownership determination, should be initiated early in the project
design activities.

FINAL ENGINEERING AND DESIGN:

1)

95% Design Review: A “95% Design Review Conference”, shall be held at
least four weeks prior to the Technical Committee meeting by the Local
Sponsor and the Federal Sponsor to review and mutually agree to a Final
Design Report. The Final Design Report shall include: 1) a revised project
cost estimate (fully-funded, approved by the Economic Work Group), 2) a
Wetland Value Assessment (WVA), reviewed/approved by the Environmental
Workgroup, 3) constructability, 4) a draft OMRR&R Plan (named the Projects
Operations and Schedule Manual when referring to Corps projects), and 5) an
updated prioritization score, reviewed/approved by the Engineering and
Environmental Workgroups.

The other Agencies shall be notified by the Federal Sponsor at least four weeks
prior to the conference of the date, time and place and invited to attend. The
Federal Sponsor shall forward the Final Design Report (95%) and a set of
Plans and Specifications to the other Agencies and the Local Sponsor for their
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review and comment, for receipt at least two weeks prior to design review
conference. The Final Design Report shall include all supporting data, along
with a description of how the project differs in cost, features, and
environmental benefits from the project approved during Phase 0. It should
also include a response to the comments brought up at the 30% Design Review
Conference. Invitations and supporting data shall be sent to agency
representatives of the Technical Committee, Planning and Evaluation
Subcommittee, Project Manager of the Local Sponsor, and the Governor’s
Office of Coastal Activities. However, if the Local Sponsor has responsibility
for the design of the project, then the Local Sponsor shall forward to the other
Agencies and the Federal Sponsor those items listed above.

After the conference, a letter of concurrence from the Local Sponsor indicating
their willingness to continue with the project shall be sent to the Technical
Committee and the P&E Subcommittee.

Changes in Project Scope: Changes in project scope will be addressed as
stated in paragraph 6.e.(3).

CONSTRUCTION APPROVAL FOR NON-CASH-FLOW MANAGED PROJECTS
For non-cash flow-managed projects, prior to advertising for bids for the first
construction contract, the Federal Sponsor shall request permission from the Technical
Committee with subsequent approval by the Task Force, at any Task Force meeting or
by fax vote, to proceed to construction. The request shall be addressed to the
Technical Committee and P&E Subcommittee.

The request to proceed to construction will include at a minimum:

(1)

()
(3)
(4)

Description of the project to include an easily reproducible PPL/Fact Sheet
scale map which clearly depicts the current project boundary and project
features, detailed description of project features/elements, updated assessment
of benefits, and an updated fact sheet suitable for inclusion in the formal PPL
documentation. In cases of substantial modifications/scope changes to original
conceptual design or costs, describe the specific changes both qualitatively and
quantitatively.

Section 303(e) Certification from the Corps of Engineers.

Overgrazing determination statement.

Revised fully funded cost estimate, approved by the Economic Work Group; a
Wetland Value Assessment (WVA), reviewed and approved by the

Environmental Work Group; and a breakdown of the Prioritization Criteria
ranking score, finalized and agreed to by all agencies.
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(5) A statement that the Cost Sharing Agreement between the Federal Sponsor and
the Local Sponsor has been executed.

(6) A statement that:

@) a draft Environmental Assessment of the Project, as required under
NEPA has been completed; and,

(b) a hazardous, toxic, and radiological waste (HTRW) assessment, if
required, has been performed®.

j. PHASE 2 APPROVAL FOR CASH-FLOW MANAGED PROJECTS: For cash flow-
managed projects, at the end of Phase 1 the Federal Sponsor may request permission
from the Technical Committee with subsequent approval by the Task Force to proceed
to Phase 2. Permission to proceed to Phase 2 implies permission to proceed to
construction. The request to proceed to Phase 2 will be in accordance with Appendix
C - Information Required in Phase 2 Authorization Requests.

(1) Phase 2 approval and funding requests will usually be evaluated at the January
budgeting meeting, in accordance with Section 6.a.(2). Federal Sponsors
should provide a list of projects eligible for Phase 2 approval. Projects shall
not be eligible for Phase 2 approval and funding until the requirements listed in
Appendix C are satisfied. Approval to proceed to Phase 2 implies permission
to proceed to construction. Due to limited funding, approval and budgeting of
Phase 2 would involve competition among successful projects from Phase 1.

(2) At the time that a Federal Sponsor requests Phase 2 approval, the Federal
Sponsor shall provide an estimate of the project based on the 5 subcategories
along with a spending schedule. The Task Force shall approve the total funds
necessary for Phase 2 implementation, but shall only allot funds on an as
needed basis and will therefore generally fund the entire amount of
Subcategory C (Construction) and the first 3 years of both Subcategory D
(Post-Construction Monitoring) and Subcategory E (OMRR&R) upon Phase 2
approval.

At subsequent September Technical Committee and October Task Force
meetings, the Federal Sponsor and the Local Sponsor should request approval
to maintain 3 years of Subcategory D and E funding for each approved project;

°Note: Agencies are cautioned to review the requirements for the “innocent landowner defense” under CERCLA, 42
U.S.C. 9601(35)(B), in cases involving the discovery of HTRW on lands, easements, servitudes and/or rights-of-way acquired for
a project.
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however, any additional funding (after the initial 3-year funding) shall not be
allotted until project construction is completed. Individual project requests
will be grouped with other requests and submitted for approval. Requests
should be consistent with the previously approved budget for the project,
unless additional information can be provided to justify the need for additional
funds. When the request is more than the amount in the approved project’s
budget, the Technical Committee should review each specific request to
determine if the amount should be approved. This programming procedure
will ensure that, at any one time, an approved project has sufficient funds for
about 3 years of Subcategories D and E.

(3) Subsequent to the October and January budgeting meetings, Federal Sponsors

(4)

may make a request to the committees at any time for additional funding that is
needed for the current fiscal year when there is evidence that the project is
progressing faster than expected, as long as those funds are utilized for the
current phase of the project. Federal Sponsors shall specify under which
subcategory additional funding is being requested.

If construction award has not occurred within 2 years of Phase 2 approval, the
Phase 2 funds will be placed on a revocation list for consideration by the Task
Force at the next Task Force meeting. Requests to restore these funds may be
considered at subsequent January budgeting meetings.

k. CONSTRUCTION FUNDS DISBURSEMENTS:

1)

(2)

3)

Upon approval to begin Engineering and Design (E&D) by the Task Force, the
Corps of Engineers will issue to the Federal Sponsor a MIPR in the amount
requested to cover up to a maximum of 75% of the E&D phase (85 percent
after the Conservation Plan is approved except 5th and 6th list projects for
which the percentage is 90 percent), as described in paragraph 6.d.(2).

Upon approval to begin construction for non-cash flow-managed projects or
upon approval to begin Phase 2 for cash flow-managed projects by the Task
Force and deposit by the Local Sponsor of the required funds into the escrow
account, the Federal Sponsor shall request that the Corps of Engineers issue a
MIPR in the amount sufficient to cover the total construction and related costs
of the project.

In those cases where the Local Sponsor's annual work-in-kind plus cash
contribution exceeds the project expenditures required cost sharing percentage,
and at the request of the Federal Sponsor, the Corps of Engineers will disburse
funds directly to the Local Sponsor to bring the project expenditures to the
required cost sharing. The Federal Sponsor must approve the "work-in-kind"
exceedance in advance.
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(4) Annually, agencies shall review all projects approved for funding in Phases 1

or 2, identify excess funds in those phases, and make a recommendation to the
Task Force as to how much of these funds to return at that time. Returned
funds shall be available for reprogramming. At the October and January
budgeting meetings, the Task Force may also consider reprogramming excess
funds that have not yet been returned to the Task Force. Agencies may return
funds by returning a MIPR to the Corps of Engineers with a request to
deobligate funds.

. PROJECT BID OVERRUNS - Pre-award (Amended by Task Force on 21 Oct. 98):

(1)

@)

Statement of Problem: Occasionally bids on CWPPRA projects may exceed
the project cost limits. When bids exceed the project cost limits, the options
are:

@) Option 1): allow the acceptance period to expire and abandon the
project

(b) Option 2): reject all bids, reduce the scope of the project and re-
advertise

(© Option 3): request additional funding from the Technical Committee
and subsequently the Task Force and award the contract

Discussion:
(@ Option 1): is not an acceptable option if the project is needed.

(b) Option 2): may be required if the bids are obviously so far over the
available funding that the Technical Committee and/or Task Force would not
consider additional funding requests.

(© Option 3): the most desirable option if the overrun is not excessive
enough to be considered under Option 2) as a candidate for rejection, scope
reduction and re-advertisement.

If option 2 or 3 is selected, the resulting cost effectiveness should be evaluated
for substantial increases in cost/habitat unit (i.e. 25% above original). This will
require a review of the change in benefits by the Environmental Work Group
and approval by the Planning and Evaluation Subcommittee. Provisions in
bidding procedures by the State of Louisiana allow for acceptance of a bid
within a 30-calendar day window after the offer is made. Provisions in bidding
procedures by the Natural Resources Conservation Service, under the Federal
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3)

(4)

Acquisition Regulations (FAR) allow for acceptance of a bid within a 60-
calendar day window after the offer is made. Provisions in bidding procedures
by the Corps of Engineers, under the Federal Acquisition Regulations (FAR),
mandate acceptance of a construction bid within a 30 calendar day window
after the offer is made, unless the bidder grants an extension in 30 day
increments.

Required Procedure:

@ The final engineers cost estimate must have been reviewed and updated
within 90 days prior to advertisement.

(b) If the final estimate, prior to advertising, equals or slightly exceeds the
project cost limits, the bid package should contain a base bid, and additive or
deductive alternatives that would allow the project to be awarded within the
project cost limits. The base bid with additive or deductive alternates provides
additional flexibility if the base bid is lower than anticipated.

(©) If the final estimate is within the available funds (authorized amount)
prior to bidding and the base bid without alternates approach was used but the
bid exceeded the project cost limits, the Federal Sponsor, with the concurrence
of the Local Sponsor, will notify each of the agencies on the Task Force of
their intention to request additional funds within 15 days of receipt of bids.
The Federal Sponsor should also provide the other members of the Task Force
bid data and any information that supports the request for additional funds at
the same time.

(d) If the final estimate is within the available funds (authorized amount)
prior to bidding and the base bid with alternates approach was used but the bid
exceeded the project cost limits, the Federal Sponsor, with the concurrence of
the Local Sponsor, would apply deductive alternates to get the project within
available funds. In no case should the Federal Sponsor implement, without
Task Force approval and Local Sponsor concurrence, a deductive alternative
that would reduce the original project's cost-effectiveness by more than 25%;
this will require prior consultation with the Planning and Evaluation
Subcommittee and the appropriate work groups. If after taking deductive
alternatives the base bid still exceeds the project cost limits, the Federal
Sponsor, with the concurrence of the Local Sponsor, will notify each of the
agencies on the Task Force of their intention to request additional funds within
15 days of receipt of bids. The Federal Sponsor should also provide the other
members of the Task Force bid data and any information that supports the
request for additional funds at the same time.

Mandates:
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@ The State of Louisiana must agree to cost share in the additional funds
requested prior to bid acceptance.

(b) If a project has already received approval for a cost increase above
project cost limits then it must stay within the budgeted amount for
construction.

m. MONITORING:

(1) The Monitoring Plan and OMRR&R Plan (named the Projects Operations and
Schedule Manual when referring to Corps projects) shall be developed in
conjunction with the engineering and design to ensure that the plan will be
completed prior to the Task Force granting approval for construction in
accordance with paragraph 6.i. and j.

(2) Project monitoring shall be accomplished following the monitoring plan
developed for the project by the Technical Advisory Group and as specified in
the Cost Sharing Agreement. Funding for the monitoring activities shall be as
required in paragraphs 5.c.(2), 6.a.(4)(a), 6.J.(2), and 6.k.

(3) Federal Sponsors shall maintain oversight over the Local Sponsor's
expenditure of Post-Construction Biological Monitoring funds. The Local
Sponsor shall submit invoices, requests for work-in-kind credits, etc., to the
Federal Sponsor for its review. Subsequent to its review and approval of the
expenditures, and within 90 days of receipt from the Local Sponsor, the
Federal Sponsor shall forward the appropriate documentation to the Corps for
payment.

(4) Monitoring contingency funds are available for both project-specific and
programmatic activities as outlined in "Monitoring Contingency Fund -
Standard Operating Procedure” dated December 8, 1999. The P&E
Subcommittee has authority to approve or disapprove requests submitted by
the Louisiana Department of Natural Resources Monitoring Program Manager.

n.  OMRR&R: Project OMRR&R shall be as specified in the project's Cost Sharing
Agreement. Funding for OMRR&R activities shall be as required in paragraphs
5.c.(2), 6.j.(2), and 6.k.

(1) Federal Sponsors shall maintain oversight over the Local Sponsor's
expenditure of OMRR&R funds. The Local Sponsor shall submit invoices,
requests for work-in-kind credits, etc., to the Federal Sponsor for its review.
Subsequent to its review and approval of the expenditures, and within 90 days
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(2)

(3)

of receipt from the Local Sponsor, the Federal Sponsor shall forward the
appropriate documentation to the Corps for payment.

From time to time there will be projects that have completed construction, but
that need modification to ensure their success, cover a design deficiency, or to
handle some critical unanticipated requirement. Federal Sponsors may make a
request through the Technical Committee to the Task Force for funding of such
modifications. In its recommendation to the Task Force, the Technical
Committee will make a determination whether the funds are needed to meet a
time critical requirement or whether funding could be postponed for
consideration during the October budgeting meeting.

For those non-cash-flow projects that require additional O&M funding above
the approved 20-year estimate, the Task Force will treat the O&M cost
increase in a similar manner as cash flow approvals for O&M. The Task Force
will consider requests for 3-year incremental O&M funding at their October
budgeting meeting.

0. PROJECT CLOSEOUT:

(1)

(2)

3)

(4)

The Local Sponsor and the Federal Sponsor shall keep books, records,
documents, and other evidence pertaining to costs and expenses incurred by the
project to the extent and in such detail as will properly reflect total project
costs. The Local Sponsor and Federal Sponsor shall maintain such books,
records, documents and other evidence for a minimum of three (3) years after
completion of construction, operation, maintenance, repair, replacement,
rehabilitation, and monitoring of the project and resolution of all relevant
claims arising therefrom, and shall make available at their offices at reasonable
times, such books, records, documents, and other evidence for inspection and
audit by authorized representatives of the Local Sponsor and Federal Sponsor.

Upon completion of all work and certification by the Federal Sponsor of the
final accounting on the project, the Corps of Engineers shall release any excess
project funds from the escrow account and/or reimburse the Local Sponsor for
any overpayment of their cost sharing requirements, provided funds are
available, in accordance with the provisions of the applicable Cost Sharing
Agreement and the Escrow Agreement.

If the Corps of Engineers advances funds to a Federal Sponsor for a project,
any excess funds identified at the completion of the project shall be returned to
the Corps of Engineers for credit to the CWPPRA accounts.

Any excess funds in an escrow account shall be returned to the Local Sponsor,
or at its option, transferred to another project in accordance with paragraph
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5.c.(4).

p. PROJECT DEAUTHORIZATION OR TRANSFERS TO OTHER PROGRAMS:
(amended by Task Force on June 21, 1995)

(1) When the Federal Sponsor and the Local Sponsor agree that it is necessary to
deauthorize or transfer a project prior to construction, they shall submit a letter
to the Technical Committee explaining the reasons for requesting the
deauthorization or transfer and requesting approval by the Task Force.

(2) If agreement between the Federal Sponsor and the Local Sponsor is not
reached, either party may then appeal directly to the Technical Committee.
The Technical Committee will forward to the Task Force a recommendation
concerning deauthorization or transfer of the project. Nothing herein shall
preclude the Federal Sponsor or the Local Sponsor from bringing a request for
deauthorization or transfer to the Task Force irrespective of the
recommendation of the Technical Committee.

(3) Upon submittal of a request for deauthorization or transfer to the Technical
Committee, all parties shall suspend all future obligations and expenditures as
soon as practicable, until the issue is resolved.

(4) Upon receiving preliminary approval from the Task Force to deauthorize or
transfer a project, the Chairman of the Technical Committee shall send notice
to Louisiana Congressional delegation, the State House and Senate Natural
Resources Committee chairs, the State Senator (S) and State Representative (S)
in whose district the project falls, senior parish officials in the parish (es)
where the project is located, any landowners whose property would be directly
affected by the project, and any interested parties, requesting their comments
and advising them that, at the next Task Force meeting, a final decision on
deauthorization or transfer will be made.

(5) When the Task Force determines that a project should be abandoned or no
longer pursued because of economic or other reasons or transferred to another
authorization, all expenditures shall cease immediately or as soon as
practicable. Congress and the State House and Senate Natural Resources
Committee chairs will be informed of the decision.

(6) Once a project is deauthorized or transferred by the Task Force, it shall be
categorized as "deauthorized" or “transferred” and closed-out as required by
paragraph 6.0.

g. STORM RECOVERY PROCEDURES CONTINGENCY FUND:
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(1) The Task Force created a “Storm Recovery Procedures Contingency Fund”
under the Construction Program, in the amount of $303,358.92 on October 18,
2006 with immediate approval of $203,358.92 in support of Katrina/Rita
expenditures, leaving a remaining balance in the contingency fund of
$100,000.

(2) The contingency fund would maintain a balance of $100,000 at all times to
cover the cost of assessments of future storm damage. Expenditure of funding
in excess of $100,000 would require a fax vote by the Task Force.

r. STANDARD OPERATING PROCEDURES AMENDMENTS AND TRACKING :

An official, current version of these Standard Operating Procedures shall be
maintained by the COE New Orleans District as part of their support of the Technical
Committee. This document shall be available on the internet, and shall be appended
with sufficient documentation so that the origin and approval of amendments can be
traced. Approval will involve, at a minimum, formal acceptance by the Technical
Committee at a regularly scheduled meeting. If the changes involve policy-level
decisions, then any such changes must also be ratified by the Task Force.
Amendments to the SOP are tracked in Appendix J.
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APPENDIX A
PRIORITY LIST 17 SELECTION PROCESS
Coastal Wetlands Planning, Protection and Restoration Act

Guidelines for Development of the 17™ Priority Project List
FINAL, 12 Jul 06

Development of Supporting Information

A. COE staff prepares spreadsheets indicating status of all restoration projects (CWPPRA
PL 1-16; Louisiana Coastal Area (LCA) Feasibility Study, Corps of Engineers Continuing
Authorities 1135, 204, 206; and State only projects). Also, indicate net acres at the end of
20 years for each CWPPRA project.

B. DNR/USGS staff prepares basin maps indicating:

1) Boundaries of the following projects types (PL 1-16; LCA Feasibility Study, COE
1135, 204, 206; and State only).

2) Locations of completed projects,

3) Projected land loss by 2050 with freshwater diversions at Caernarvon and Davis
Pond and including all CWPPRA projects approved for construction through
October 2006.

4) Regional boundary maps with basin boundaries and parish boundaries included.

Areas of Need and Project Nominations

A. The four Regional Planning Teams (RPTs) meet, examine basin maps, discuss areas of
need and Coast 2050 strategies, and accept nomination of projects by hydrologic basin.
Nominations for demonstration projects will also be accepted at the four RPT meetings.
The RPTs will not vote at their individual regional meetings, rather voting will be
conducted during a separate coast-wide meeting. At these initial RPT meetings, parishes
will be asked to identify their official parish representative who will vote at the coast-
wide RPT meeting.

B. One coast-wide RPT voting meeting will be held after the individual RPT meetings to
present and vote for nominees (including demonstration project nominees). The RPTs
will choose no more than two projects per basin, except that three projects may be
selected from Terrebonne and Barataria Basins because of the high loss rates in those
basins. A total of up to 20 projects could be selected as nominees. Selection of the
projects nominated per basin will be by consensus, if possible. If voting is required, each
officially designated parish representative in the basin will have one vote and each federal
agency and the State will have one vote. The RPTs will also select up to six
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demonstration project nominees at this coast-wide meeting. Selection of demonstration
project nominees will be by consensus, if possible. If voting is required, officially
designated representatives from all coastal parishes will have one vote and each federal
agency and the State will have one vote.

C. A lead Federal agency will be designated for the nominees and demonstration project
nominees to assist LDNR and local governments in preparing preliminary project support
information (fact sheet, maps, and potential designs and benefits). The Regional Planning
Team Leaders will then transmit this information to the P&E Subcommittee, Technical
Committee and members of the Regional Planning Teams.

Preliminary Assessment of Nominated Projects

A. Agencies, parishes, landowners, and other individuals informally confer to further
develop projects. Nominated projects should be developed to support one or more Coast
2050 strategies. The goals of each project should be consistent with those of Coast 2050.

B. Each sponsor of a nominated project will prepare a brief Project Description (no more
than one page plus a map) that discusses possible features. Fact sheets will also be
prepared for demonstration project nominees.

C. Engineering and Environmental Work Groups meet to review project features, discuss
potential benefits, and estimate preliminary fully funded cost ranges for each project. The
Work Groups will also review the nominated demonstration projects and verify that they
meet the demonstration project criteria.

D. P&E Subcommittee prepares matrix of cost estimates and other pertinent information

for nominees and demonstration project nominees and furnishes to Technical Committee
and Coastal Protection and Restoration Authority (CPRA).

Selection of Phase 0 Candidate Projects

A. Technical Committee meets to consider the project costs and potential wetland benefits
of the nominees. Technical Committee will select ten candidate projects for detailed
assessment by the Environmental, Engineering, and Economic Work Groups. At this
time, the Technical Committee will also select up to three demonstration project
candidates for detailed assessment by the Environmental, Engineering, and Economic
Work Groups. Demonstration project candidates will be evaluated as outlined in
Appendix E.

B. Technical Committee assigns a Federal sponsor for each project to develop
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preliminary Wetland Value Assessment data and engineering cost estimates for Phase 0 as
described below.

Phase 0 Analysis of Candidate Projects

A. Sponsoring agency coordinates site visits for each project. A site visit is vital so each
agency can see the conditions in the area and estimate the project area boundary. Field
trip participation should be limited to two representatives from each agency. There will
be no site visits conducted for demonstration projects.

B. Environmental and Engineering Work Groups and the Academic Advisory Group meet
to refine project features and develop boundaries based on site visits.

C. Sponsoring agency develops Project Information Sheets on assigned projects, using
formats developed by applicable work groups; prepares preliminary draft Wetland Value
Assessment Project Information Sheet; and makes Phase 1 engineering and design cost
estimates and Phase 2 construction cost estimates.

D. Environmental and Engineering Work Groups evaluate all projects (excluding demos)
using the WVA and review design and cost estimates.

E. Engineering Work Group reviews and approves Phase 1 and 2 cost estimates.

F. Economics Work Group reviews cost estimates and develops annualized (fully funded)
costs.

G. Environmental and Engineering Work Groups apply the Prioritization Criteria and
develop prioritization scores for each candidate project.

H. Corps of Engineers staff prepares information package for Technical Committee and
CPRA. Packages consist of:

1) updated Project Information Sheets;

2) amatrix for each region that lists projects, fully funded cost, average annual cost,
Wetland Value Assessment results in net acres and Average Annual Habitat Units
(AAHUSs), cost effectiveness (average annual cost/ AAHU), and the prioritization
score.

3) qualitative discussion of supporting partnerships and public support; and

I. Technical Committee hosts two public hearings to present information from H above
and allows public comment.
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VI.

Selection of 17" Priority Project List

A. The selection of the 17" PPL will occur at the Fall Technical Committee and Task
Force meetings.

B. Technical Committee meets and considers matrix, Project Information Sheets, and
pubic comments. The Technical Committee will recommend up to four projects for
selection to the 17" PPL. The Technical Committee may also recommend demonstration
projects for the 17" PPL.

C. The CWPPRA Task Force will review the TC recommendations and determine which
projects will receive Phase 1 funding for the 17" PPL.

D. The CPRA reviews projects on the 17" Priority List and considers for Phase | approval
and inclusion in the upcoming Comprehensive Master Coastal Protection Plan.
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17" Priority List Project Development Schedule (dates subject to change)

November 2006

January 9, 2007
January 10, 2007
January 11, 2007

February 7, 2007

February 15, 2007
February 19, 2007
February 20, 2007

February 1 —
February 24

February 28 —
March 1, 2007

March 2, 2007

March 14, 2007

May 3, 2007
April/May

May/June/July/
August

May 30, 2007
June 27, 2007
August 29, 2007
August 30, 2007

September 12, 2007

October 17, 2007

December 5, 2007
January 8-10, 2008
February 13, 2008

Distribute public announcement of PPL17 process and schedule

Region 1V Planning Team Meeting (Rockefeller Refuge)
Region 111 Planning Team Meeting (Morgan City)
Regions | and Il Planning Team Meetings (New Orleans)

Coast-wide RPT Voting Meeting (Baton Rouge)
Task Force Meeting (New Orleans)

President’s Day Holiday

Mardi Gras

Agencies prepare fact sheets for RPT nominated projects

Engineering/ Environmental work groups review project features, benefits
& prepare preliminary cost estimates for nominated projects (Baton Rouge)

P&E Subcommittee prepares matrix of nominated projects showing initial
cost estimates

Technical Committee meets to select PPL17 candidate projects (New
Orleans)

Spring Task Force meeting (Lafayette) - CANCELLED

Candidate project site visits

Env/Eng/Econ work group project evaluations

Technical Committee meeting (Baton Rouge)

Task Force meeting (New Orleans) — announce public meetings
PPL 17 Public Meeting (Abbeville)

PPL 17 Public Meeting (New Orleans)

Technical Committee meeting - recommend PPL17 (New Orleans)
Task Force meeting to select PPL 17 (New Orleans)

Technical Committee meeting (Baton Rouge)

RPT meetings for PPL 18

Task Force meeting (Baton Rouge)
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APPENDIX B
ECOLOGICAL REVIEW

Project Ecological Review (revised 2/23/01)

The transition to a planning-phase/phase-one/phase-two approach was done to ensure a higher
standard of project development and evaluation prior to the decision to commit construction
dollars. Itis essential that proposed projects have been well designed and evaluated and can
demonstrate a high probability of successfully achieving the purpose as assigned by Congress
in CWPPRA, i.e. “...significantly contribute to the long-term restoration or protection of the
physical, chemical and biological integrity of the coastal wetlands in the State of Louisiana...”
While there exists clear guidance as to how planning efforts develop proposed projects prior to
Phase One, there is little in the way of a clear rationale for how a proposed project’s biotic
benefits will be assessed during Phase One. The following approach will allow for a consistent,
clear, and logical assessment. The goal, strategy and goal-strategy relationship should have
been worked out prior to Phase One. They are listed again in this Phase One process in order
to ensure that these vital links between planning and Phase One are stated in a consistent
manner and readily available to those responsible for Phase One project E&D and evaluation.
The Project Feature Evaluation and Assessment of Goal Attainability would be Phase One
activities - these are being done to varying degrees already; however, not on a consistent,
standardized basis.

Ecological Review

Phase 0 activities:

A Goal statement. What is (are) the main biotic goal(s) of the proposed project?
State the biotic response desired from the project, e.g. restore intermediate marsh
acreage, increase marsh sustainability, reduce loss rates, increase productivity
and or biodiversity, restore barrier island plant communities, etc. The goal should
be determined in the planning phase (pre-Phase One).

B Strategy statement. What is (are) the strategy(ies) for achieving the goal stated in “A”?
Describe the physical factors that will cause the desired biotic responses, e.g.
periodically expose water bottoms, reduce water and/or salinity levels, create
sheet-flow over the marsh in designated areas, use rock rip-rap along the canal
bank to reduce erosion rates, reintroduce alluvial sediments, create a barrier
island platform that after settlement will support the desired habitat, etc. The
strategy(ies) should be determined in the planning phase.

C Strategy-goal relationship. How will the strategy(ies) achieve the goal(s)?
Describe how the physical factors affected by the project will cause the desired
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biotic response, e.g. by reducing the average salinities and tidal amplitudes the
marsh loss rate will be reduced in this predominantly intermediate marsh, by
reducing edge erosion the marsh will be protected, by creating a stable platform
from dredged material a barrier island plant community can be reestablished.
The strategy-goal relationship should be defined in the planning phase.

Phase 1 activities:

D Project Feature evaluation. Do quantitative, engineering evaluations of specific project
features such as weirs, culverts, siphons, etc. support the contention that the intended
strategy will be achieved? If so, to what degree?

Quantitatively evaluate the project features and an evaluate them in terms of the
desired physical causal factors, e.g. compute how many cfs of river water the
culverts will discharge into the project area, and how much sediment will be
associated with it over the course of an average twelve-month period, quantify
average water level or salinity reduction, etc. If there are more than one design
alternative, this step should be performed on each alternative. This evaluation
would be conducted during the initial E&D of Phase One with the results being
reviewed during the 30% design conference.

E Assessment of goal attainability. Does the relative degree of the project’s physical
effects, as determined in step “D”, support the contention that the project will achieve the
desired biotic goal(s) stated in “A”?

Assess the degree to which the project features would cause the stated biological
goal: based on expert judgment, assisted with appropriate statistical and other
computational tools, such as computer models, and a review of monitoring data
and other scientific information. This would also be the appropriate time to
identify and assess the potential risks associated with the project. Again, if more
than one design alternatives are involved, step “E” should be performed on each
alternative. Steps “D” and “E” may be used in an iterative fashion, such that if
designs do not support biological goal attainment other designs could be developed
and reassessed. This step evaluates the desired project biotic response based on
the level of physical changes induced by the project, e.g. determine the results are
associated with projects that have caused similar hydrological responses in similar
marsh settings, evaluate the evidence that supports the contention that a barrier
island platform with the predicted after-settlement profile and grain-size
composition will sustain the desired plant community, etc. This evaluation would
be conducted during the initial E&D of Phase One with the results being reviewed
during the 30% design conference.
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APPENDIX C
INFORMATION REQUIRED IN PHASE 2 AUTHORIZATION REQUESTS

1. Description of Phase One Project

Describe the candidate project as selected for Phase One authorization, including
PPL/Fact Sheet scale map depicting the project boundary and project features,
written description of the conceptual features of the project as authorized for Phase
One, a summary of the benefits attributed to the Phase One project (e.g.,
goals/strategies, WVA results and acreage projections) and project budget
information as estimated at Phase One authorization (e.g., anticipated costs of
construction, O&M, monitoring, etc.).

2. Overview of Phase One Tasks, Process and Issues

Brief description of Phase One analyses and tasks (engineering, land rights,
environmental compliance (cultural resources, NEPA, and HTRW), etc.),
including significant problems encountered or remaining issues.

3. Description of the Phase Two Candidate Project

- Easily reproducible, PPL/Fact Sheet scale map which clearly depicts the current
project boundary and project features, suitable for inclusion in the formal PPL
documentation.

- Detailed description of project features/elements, updated assessment of benefits,
current cost estimates, and updated Fact Sheet suitable for inclusion in the formal
PPL documentation. In cases of substantial modifications to original conceptual
design or costs, describe the specific changes both qualitatively and quantitatively.

4. Checklist of Phase Two requirements:

A. List of Project Goals and Strategies.

B. A Statement that the Cost Sharing Agreement between the Lead Agency and
the Local Sponsor has been executed for Phase I.

C. Notification from the State or the Corps that landrights will be finalized in a
short period of time after Phase 2 approval.

D. A favorable Preliminary Design Review (30% Design Level). The Preliminary
Design shall include completion of surveys, borings, geotechnical investigations,
data analysis review, hydrologic data collection and analysis, modeling (if
necessary), and development of preliminary designs.

36



E. Final Project Design Review (95% Design Level). Upon completion of a
favorable review of the preliminary design, the Project plans and specifications
shall be developed and formalized to incorporate elements from the Preliminary
Design and the Preliminary Design Review. Final Project Design Review (95%)
must be successfully completed prior to seeking Technical Committee approval.

F. A draft of the Environmental Assessment of the Project, as required under the
National Environmental Policy Act, must be submitted two weeks before the
Technical Committee meeting at which Phase 2 approval is requested.

G. A written summary of the findings of the Ecological Review (See Appendix
B).

H. Application for and/or issuance of the public notices for permits at least two
weeks before the Technical Committee meeting at which Phase 2 approval is
requested.

I. A hazardous, toxic and radiological waste (HTRW) assessment, if required, has
been prepared.

J. Section 303(e) approval from the Corps.

K. Overgrazing determination from the NRCS (if necessary).

L. Revised fully funded cost estimate, reviewed and approved by the Engineering
Work Group prior to fully funding by the Economic Work Group, based on the
revised Project design and the specific Phase 2 funding request as outlined in

below spreadsheet.

M. A Wetland Value Assessment, reviewed and approved by the Environmental
Work Group.

N. A breakdown of the Prioritization Criteria ranking score, finalized and agreed-
upon by all agencies during the 95% design review.
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REQUEST FOR PHASE Il APPROVAL

PROJECT:

PPL: Project No.

Agency:

Phase | Approval Date:

Phase Il Approval Date: Const Start:

Original Current Original
Approved Approved Baseline
Baseline Baseline Phase |

(100% Level) (100% Level)
(Col 1 + Col 2) (Col 3 + Col 4) 1/

Original
Baseline
Phase Il
(100% Level)
2/

Current
Baseline
Phase |

3

Recommended
Baseline
Phase Il

(100% Level)
4/

Recommended
Baseline
Phase Il Incr 1
(100% Level)
5/

Engr & Des
Lands
Fed S&A
LDNR S&A
COE Proj Mgmt
Phase |
Ph Il Const Phase
Ph Il Long Term
Const Contract
Const S&l
Contingency
Monitoring
Phase |
Ph Il Const Phase
Ph Il Long Term
O&M - State
O&M - Fed

Total

Total Project

Percent Over Original Baseline

Prepared By:

NOTES:
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Jan 1
Jan 15

Jan 20

Mar 10

Aprl

Apr 15

Apr 20

Jun 10

Jun 15

Jul 1

Jul 1

Jul 15

Jul 20

Aug 31

Sep 10

APPENDIX D
CALENDAR OF REQUIRED ACTIVITIES

Agencies return updated copy of Project Status Report to Corps of Engineers.
Agencies send quarterly Project Fact Sheet to Local Sponsor.

Corps of Engineers sends report on financial status of Projects to Agencies
and Local Sponsor.

Corps of Engineers sends copy of Project Status report to Agencies for
updating.

Agencies return updated copy of Project Status Report to Corps of
Engineers.

Agencies send quarterly Project Fact Sheet to Local Sponsor.

Corps of Engineers sends report on financial status of Projects to Agencies
and Local Sponsor.

Corps of Engineers sends copy of Project Status report to Agencies for
updating.

Corps of Engineers informs Local Sponsor of funds required to be placed
in escrow account for each Project by July 1.

Agencies return updated copy of Project Status Report to Corps of Engineers.

State fiscal year starts. Local Sponsor receives funds. Funds placed in escrow
account.

Agencies send quarterly Project Fact Sheet to Local Sponsor,

Corps of Engineers sends report on financial status of Projects Agencies
and Local Sponsor.

The Corps of Engineers and the Local Sponsor forwards the Agency a
tabulation of actual project expenditures for the last State fiscal year.

Corps of Engineers sends copy of Project Status report to Agency for
updating.
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Sep 30

Octl
Oct1
Oct 15

Oct 20

Nov 1

Nov 30

Dec 10

Dec 31

Agencies forward to the Local Sponsor a report on all project expenditures
for the last State fiscal year.

Agencies return updated copy of Project Status Report to Corps Engineers.
Federal fiscal year starts. Federal funds received.
Agencies send quarterly Project Fact Sheet to Local Sponsor.

Corps of Engineers sends report on financial status of Projects Agencies
and Local Sponsor

For budgetary purposes, the Agencies furnish the Local Sponsor estimate
of funds required for next State fiscal year.

Priority List submitted to HQUSACE or ASA (CW).

Corps of Engineers sends copy of Project Status report to Agency for
updating.

Corps of Engineers furnishes MIPR to Agencies for Preliminary
Engineering and Design
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APPENDIX E
DEMONSTRATION PROJECT SOP

Coastal Wetlands Planning, Protection and Restoration Act
Standard Operating Procedures for
Demonstration Projects

Introduction:

Section 303(a) of the CWPPRA states that in the development of Priority Project List, “. .
. [should include] due allowance for small-scale projects necessary to demonstrate the use
of new techniques or materials for coastal wetlands restoration.”

The CWPPRA Task Force on April 6, 1993, stated that: “The Task Force directs the
Technical Committee to limit spending on demonstration projects to $2,000,000 annually.
The Task Force will entertain exceptions to this guidance for projects that the Technical
Committee determines merit special consideration. The Task Force waives the cap on
monitoring cost for demonstration projects.”

On April 12, 2006, the CWPPRA Task Force passed a motion stating that they would:

“consider funding, upon review, at least one credible demonstration project annually with
estimates not to exceed $2 million.”

What constitutes a demonstration project:

A. Demonstration projects contain technology that has not been fully developed for
routine application in coastal Louisiana or in certain regions of the coastal zone.

B. Demonstration projects contain new technology which can be transferred to other areas
of the coastal zone.

C. Demonstration projects are unique and are not duplicative in nature.

Submission of candidate demonstration projects:

A. Demonstration projects are nominated each year at the four Regional Planning Team
(RPT) meetings. At that time, the RPTs will not vote on which demonstration projects
will become official demonstration project nominees. One coast-wide RPT voting
meeting will be held after the individual RPT meetings to present and vote for
demonstration project nominees. At that meeting, the RPTs will select up to six
demonstration project nominees. A lead Federal agency will be assigned to each
demonstration project nominee to prepare preliminary supporting information (fact sheet,
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figures, drawings, etc.). Demonstration project nominees will be reviewed by the
Environmental and Engineering Work Groups to verify that they meet demonstration
project criteria. Subsequent to Work Group review, the Technical Committee will select
up to three demonstration project candidates for detailed assessment by the Work Groups.

B. The Engineering and Environmental Work Groups will evaluate all candidate
demonstration projects (see item IV below). At the time of the project evaluation, an
information packet must be submitted which includes the following: 1) a possible location
for the project; 2) the problem or question being addressed; 3) the goals of the project; 4)
the proposed project features; 5) the monitoring plan to evaluate the project’s
effectiveness; 6) costs for construction and monitoring; and 7) a discussion of the
Demonstration Project Evaluation Parameters (see below). No Wetland Value
Assessments (WVA) will be performed on candidate demonstration projects.

C. CWPPRA projects are designed and evaluated on a 20-year project life. However,
demonstration projects are unique and each project must be developed accordingly. A
specific plan of action must be developed, and operation and maintenance (if applicable)
and project monitoring costs included. Monitoring plans are developed to evaluate the
demonstration project’s technique and the wetland response. Monitoring plans should
provide sufficient details of the status of all constructed features of the project such that
the performance of all engineered features can be determined. Monitoring should be only
long enough to evaluate the demonstration project’s performance and may be less than 20
years.

Evaluation of candidate demonstration projects:

A. The Engineering and Environmental Work Groups will conduct a joint meeting, during
the annual evaluation of candidate projects, to evaluate all demonstration projects. The
lead Federal agency will present the information packet described in 111 B above to the
CWPPRA work groups. Each candidate demonstration project will be evaluated and
compared to other demonstration projects based on the following evaluation parameters:

Demonstration Project Evaluation Parameters

Innovativeness — The demonstration project should contain technology that has not been fully developed for routine
application in coastal Louisiana or in certain regions of the coastal zone. The technology demonstrated should be
unique and not duplicative in nature to traditional methods or other previously tested techniques for which the results
are known. Techniques which are similar to traditional methods or other previously tested techniques should receive
lower scores than those which are truly unique and innovative.

Applicability or Transferability — Demonstration projects should contain technology which can be transferred to
other areas of the coastal zone. However, this does not imply that the technology must be applicable to all areas of
the coastal zone. Techniques, which can only be applied in certain wetland types or in certain coastal regions, are

acceptable but may receive lower scores than techniques with broad applicability.

Potential Cost-Effectiveness — The potential cost-effectiveness of the demonstration project’s method of achieving
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project objectives should be compared to the cost-effectiveness of traditional methods. In other words, techniques
which provide substantial cost savings over traditional methods should receive higher scores than those with less
substantial cost savings. Those techniques which would be more costly than traditional methods, to provide the same
level of benefits, should receive the lowest scores. Information supporting any claims of potential cost savings should
be provided.

Potential Environmental Benefits — Does the demonstration project have the potential to provide environmental
benefits equal to traditional methods? Somewhat less than traditional methods? Above and beyond traditional
methods? Techniques with the potential to provide benefits above and beyond those provided by traditional
techniques should receive the highest scores.

Recognized Need for the Information to be Acquired — Within the restoration community, is there a recognized
need for information on the technique being investigated? Demonstration projects which provide information on
techniques for which there is a great need should receive the highest scores.

Potential for Technological Advancement — Would the demonstration project significantly advance the traditional
technology currently being used to achieve project objectives? Those techniques which have a high potential to
completely replace an existing technique at a lower cost and without reducing wetland benefits should receive the
highest scores.

The Work Groups will prepare a joint evaluation for submission to the Planning and
Evaluation Subcommittee outlining the merits of each project and stating how well each
project meets each of the evaluation parameters.

B. The Engineering Work Group will review costs to ensure consistency and adequacy;
address potential cost-effectiveness; compare the cost of the demonstration project to the
cost of traditional or other methods of achieving project objectives, when such
information is available; and report the pros and cons of the demonstration vs. traditional
or other methods. The Engineering Work Group will check monitoring costs with the
Monitoring Work Group Chairman.

C. The Planning and Evaluation Subcommittee will present information on the
demonstration projects at the public meetings that are held to present the results of the
annual evaluation of candidate projects, including any such meetings of the Technical
Committee or the Task Force.

V. Funding approval:

A. Demonstration projects shall be considered for funding on an annual basis as (a)
part(s) of a priority project list (i.e., October budgeting meeting). Demonstration projects
follow non-cash flow procedures and are capped at 100%. However, agencies may choose
to employ cash flow procedures if they believe it is necessary to maintain consistent
accounting procedures or if they believe it would improve dissemination of project
information to the Task Force and public.

VI. Engineering and design:

A. Project Workplan: Federal and State Sponsors shall develop a plan of work for
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accomplishing all engineering and design tasks. This plan shall include, but not be
limited to: a detailed task list, time line with specific milestones, and budget which
breaks out specific tasks such as geo-technical evaluations, hydrological
investigations, modeling, environmental compliance (cultural resources, NEPA, and
HTRW), surveying, and other items deemed necessary to justify the proposed project
features. The plans shall be developed within 3 months following funding approval
and shall be reviewed by the P&E Subcommittee.

B. Design Review Conference:

The Federal and Local Sponsors shall hold a "Design Review Conference" with the
other Agencies upon completion of a Preliminary Design Report (PDR), to allow the
other Agencies an opportunity to comment on the proposed design of the project. The
other Agencies shall be notified by the Federal Sponsor at least four weeks prior to the
conference of the date, time and place and invited to attend. The PDR shall be
forwarded to the other Agencies for their review, with receipt two weeks prior to the
conference. Invitations and supporting data shall be sent to agency representatives of
the Technical Committee, Planning and Evaluation Subcommittee, Project Manager of
the Local Sponsor and the Governor’s Office of Coastal Activities.

The Preliminary Design Report shall include; 1) recommended project features, 2) a
discussion of the project location reviewed/approved by the Engineering and
Environmental Work Groups, 3) engineering and design surveys, 4) engineering and
design geotechnical investigation (borings, testing results, and analysis), 5) land
ownership investigation, 6) preliminary cultural resources assessment, 7) revised
project construction cost estimates based on the current design, 8) description of
changes since funding approval, and 9) a detailed monitoring plan.

This review will verify the viability of the project and whether or not the Federal and
Local Sponsors agree to continue with the project. This review must indicate the
project is viable before there are expenditures of additional funds.

After the conference, the Federal Sponsor shall forward a letter (or e- mail)
summarizing the results of the Design Review Conference to the Technical Committee
with a copy to the Planning and Evaluation Subcommittee. It should include the
revised estimate, a description of project revisions from the previously authorized
project, and a letter of concurrence from the Local Sponsor agreeing to continue with
the project. The Technical Committee may make a recommendation on whether or not
to continue with the project.

C. FEinal Design Report: A Final Design Report and a set of Plans and Specifications
shall be submitted to the Technical Committee and Planning and Evaluation
Subcommittee prior to requesting permission from the Technical Committee (with
subsequent approval by the Task Force) to proceed to construction. The Final Design
Report shall include; 1) project features and location, 2) a revised project cost estimate
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(fully-funded, approved by the Economic Work Group), 3) a description of how the
project differs in cost and features since funding approval, 4) final monitoring plan, 5)
responses to comments brought up at the Design Review Conference, and 6) all
supporting data.

VIl. Reporting of results:

A. The sponsoring agency will prepare a report for the Technical Committee as soon
as meaningful results of the demonstration project are available. The report will
describe the initial construction details, including actual costs and the current
condition of all constructed features. The report will summarize the results and assess
the success or failure of the project and its applicability to other similar sites. The
sponsoring agency will prepare follow-up reports for the Technical Committee if and
when more information becomes available.
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APPENDIX F
PRIORITIZATION CRITERIA

PRIORITIZATION CRITERIA FOR UNCONSTRUCTED PROJECTS
March 14, 2007

I. Cost-effectiveness

Scoring for this criterion should be based on the current estimated total fully-funded project cost
and the net acres created/protected/restored at Target Year (TY) 20. The fully-funded cost
estimate (100%) must be reviewed and approved by the Engineering and Economics Workgroups.
Monitoring costs should be removed from the fully funded cost estimate, unless the project has a
project-specific monitoring cost. The net acreage figure must be derived from the official WVA
conducted for the project and any new figures must be reviewed and approved by the
Environmental Workgroup.

Less than $11,500/ net acre 10
Between $11,500 and $42,000/net acre 7.5
Between $42,000 and $85,000/net acre 5
Between $85,000 and $140,000/net acre 2.5
More than $140,000/net acre 1

Alternate Net Acres for Swamps: The “cost/net acre” approach used above does not work for
swamp projects because the wetland loss rates estimated for Louisiana coastal wetlands using
historical and recent aerial photography have not detected losses for swamps. However, future
loss rates for swamps have been estimated by Coast 2050 mapping unit. This information,
combined with other information regarding project details/benefits can be used to provide an
“alternate net acres” estimate for swamp projects. Attachment 1 contains a description of how
alternate net acres will be derived for the purposes of assessing the cost-effectiveness of swamp
projects, along with the assessment of alternate net acres for two listed swamp projects.

I1. Address area of need, high loss area

The purpose of this criterion is to encourage the funding of projects that are located in areas
undergoing the greatest loss. Additionally, projects should be located, to the maximum extent
practicable, in localized “hot spots” of loss where they are likely to substantially reduce or reverse
that loss. The scoring category should be based on the project’s Future Without Project (FWOP)
loss rate. Either the interior loss rate or shoreline erosion rate or a combination of both (pro-
rating) should be used for scoring depending upon what type of loss rates were developed for use
in the WVA.

For project areas affected by both internal loss and shoreline loss, the score shall be a weighted
average which reflects the proportion of the total emergent marsh acreage affected by each loss
rate. Example: The total emergent marsh acreage in the project area is 1,000 acres of which 200
acres experience a shoreline erosion rate of 30 feet/yr, and 800 acres experience an internal loss
rate of -0.1%/yr. The project would receive a weighted score of (0.2*10)+(0.8*1) = 2.8
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Scoring Categories for Interior and Shoreline Erosion Rates

Interior Loss Rate (%l/yr) Shoreline Erosion Rate (ft/yr) | Score
>3.5 >25 10
>2.5103.5 >151t0 25 7.5
>1.5t025 >10t0 15 5
>0.5t01.5 >51t0 10 2.5
0to 0.5 Oto5 1

I11. Implementability

Implementability is defined as the expectation that a project has no serious impediment(s)
precluding its timely implementation. Impediments include issues such as design-related issues,
landrights, infrastructure relocations, and major public concerns. The Workgroups will, by
consensus or vote, agree on impediments which will warrant a point-score deduction. Other
issues which sponsoring agencies believe may significantly affect implementability may also be
identified.

The predominant landrights issue affecting implementability is identified as non-participating
landowners (i.e., demonstrated unwillingness to execute required servitudes, rights-of-way,
etc.) of tracts critical to major project features, unless the project is sponsored by an agency
with condemnation authority which has confirmed its willingness to use such authority. Other
difficult or time-consuming landrights issues (e.g., reclamation issues, tracts with many
owners/undivided interests) are not defined as issues affecting implementability unless
identified as such by the agency procuring landrights for the project. Infrastructure issues are
generally limited to modifications/relocations for which project-specific funding is not
included in estimated project costs, or if the infrastructure operator/owner has confirmed its
unwillingness to have its operations/structures relocated/modified.

Significant concerns include issues such as large-scale flooding increases, significant
navigation impacts, basin-wide ecological changes which would significantly affect
productivity or distribution of economically- or socially-important coastal resources.

The project has no obvious issues affecting implementability 10 pts

Subtract 3 points for each identified implementability issue, negative scores are possible.

IV. Certainty of benefits

The Adaptive Management review indicated that some types of projects are more effective in
producing the anticipated benefits. Factors that influence the certainty of benefits include soil
substrate, operational problems, lack of understanding of causative factors of loss, success of
engineering and design as well as construction, etc. Scoring for this criterion should be based on
selecting project types which reflect the planned project features. If a project contains more than
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one type of feature, the relative contribution of each type should be weighed in the scoring, as in
the example below.

Example: A project in the Chenier Plain with two major project components: inland shoreline
protection and hydrologic restoration. Approximately 80% of the anticipated benefits (i.e., net
acres at TY20) are expected to result from shoreline protection features and approximately 20%
of the benefits (i.e. net acres at TY 20) are anticipated to result from hydrologic restoration.
Scoring for this project should be (0.8*10)+(0.2*5) =9

Certainty of Benefits Scores by Project Type

o

Inland shoreline protection - chenier plain
River diversions- deltaic plain

Terracing - chenier plain

Inland shoreline protection - deltaic plain
Marsh creation - chenier plain

Marsh creation - deltaic plain

Barrier island projects*

Gulf shoreline protection - chenier plain**
Gulf shoreline protection - deltaic plain**
Freshwater diversion -chenier plain
Freshwater diversion - deltaic plain
Hydrologic restoration - chenier plain
Vegetative plantings (low energy area)
Terracing - deltaic plain

Hydrologic restoration - deltaic plain
Vegetative plantings (high energy area)

NPNWOITOTO1TO1 01O NN~ 00 O

* Refers to traditional barrier island projects which create marsh and dune habitats by dedicated
dredging. If shoreline protection is a project component, then the score should be weighted by
apportioning the benefits between shoreline protection (score of 5) and traditional dedicated
dredging techniques (score of 7).

** Gulf shoreline protection means typical structures currently being used around the state and
nation such as breakwaters, revetments, concrete mats, etc. Does not include experimental
structures being tested at various locations.

V. Sustainability of benefits
This criterion should be scored as follows:

The TY20 net acres (i.e., TY20 FWP acres — TY20 FWOP acres) should be projected through

TY30 based on application of FWOP conditions (i.e., internal loss). The percent decrease in
net acres from TY20 to TY30 is used in the matrix below to produce an indicator of
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sustainability. After TY20, project features such as water control structures and controlled
diversions and siphons would be considered on a case-by-case basis as to the potential for
them to continue to be operated in a manner consistent with the original intent of the project.
Selected project types (e.g., uncontrolled sediment diversions) may be considered for
continued application of FWP conditions provided that a valid rationale is provided.

Shoreline protection structures would only provide full protection until the next projected
maintenance event would be necessary (i.e., FWP conditions would continue from TY20 until
the next maintenance event would be required). For shoreline protection projects in the
Deltaic Plain, effectiveness will be reduced by 50% from the year the next scheduled
maintenance event is required until TY30. For shoreline protection projects in the Chenier
Plain, effectiveness will be reduced by 25% from the year the next scheduled maintenance
event is required until TY30. The effectiveness of shoreline protection projects utilizing
concrete panels will be reduced by 10%. A 50% reduction in effectiveness will also be
applied to barrier island projects using rock shoreline protection. Vegetative plantings used
for shoreline protection return to FWOP erosion rates after TY20. For all shoreline protection
projects, it is critical that information be provided to substantiate when the next projected
maintenance event would occur.

Sustainability Scoring Categories

% decrease in net acres Score
between TY?20 and TY30
0 to 5% (or gain) 1
6 t0 10%
11 to 15%
16 to 20%
21 to 30%
> 30%

RINAO0|O

V1. Consistent with hydrogeomorphic objective of increasing riverine input in the deltaic
plain or freshwater input and saltwater penetration limiting in the Chenier plain

DELTAIC PLAIN PROJECTS

The project would significantly increase direct riverine input into the benefited
wetlands (structure capable of diverting > 2,500 cfs) 10

The project would result in the direct riverine input of between 2,500 cfs and
1,000 cfs into the benefited wetlands 7

The project would result in some minor increases of direct riverine flows into the
benefited wetlands (structure or diversion <1,000 cfs) 4
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The project would result in an increase of indirect riverine flows into the benefited
wetlands 2

The project will not result in increases in riverine flows 0
CHENIER PLAIN PROJECTS

The project will divert freshwater from an area where excess water adversely impacts

wetland health to an area which would be benefited from freshwater inputs OR the

project will provide a significant level of salinity control to an area where it is in need
6

The project will result in increases in freshwater inflow to an area where it is in need
OR the project may provide some minor and/or local salinity control benefits

The project will not affect freshwater inflow or salinity 0

VIl. Consistent with hydrogeomorphic objective of increased sediment input

The purpose of this criterion is to encourage projects that bring in sediment from exterior sources
(i.e., Atchafalaya River north of the delta, Mississippi River, Ship Shoal, or other exterior
sources). Therefore, for projects to score on this criterion, they must have some outside sediment
sources as project components. Large river diversions similar to Benny’s Bay (i.e. >-12 ft bottom
elevation) and large marsh creation projects (i.e. > 5 million cubic yards) can be expected to input
a substantial amount of sediment into areas of need and should rank higher than diversions and
marsh creation projects of smaller magnitude. Quantities of sediment deposited by river
diversions must be reviewed and approved by the Engineering Workgroup. Mining sediment
from outside systems should receive emphasis. Large scale mining of river sediments such as
proposed in the Sediment Trap project represents a major input of sediment from outside the
system. Major mining of Ship Shoal for use on barrier islands should also be considered to be
more beneficial than dredging minor volumes of sediment for placement on barrier islands.
Mining ebb tidal deltas should also receive less emphasis than major mining of Ship Shoal due to
the limited quantity of high quality sand available from ebb tidal deltas. Ebb tidal deltas are
sediment sinks disconnected from input into the system and should be emphasized over flood
tidal deltas or other similar interior bay borrow sites. In all cases, to receive any points, the
source of the sediment should be considered to be exterior to, and have no natural sediment input
into, the basin in which the project is located. Because of the recognized differences in logistics
between river-source marsh creation projects/diversions and barrier island projects, a separate
scoring category is used for barrier island projects. Projects which do not supply sediment from
external sources cannot receive points for this criterion.
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Scoring categories for diversions and marsh creation projects utilizing the Mississippi River or
Atchafalaya River as a sediment source:

The project will result in the significant placement of sediment (> 5 million cubic yards)
from exterior sources 10

The project will input some sediment (< 5 million cubic yards) from external sources

The project will not increase sediment input over that presently occurring 0

Scoring categories for barrier island projects utilizing offshore and ebb tidal delta sediment
sources:

The project will result in the significant placement of sediment (> 1 million cubic yards)
from an offshore sediment source 10

The project will input some sediment (> 2 million cubic yards) from an ebb tidal delta
source 5

The project will not increase sediment input over that presently occurring 0

VI1I. Consistent with hydrogeomorphic objective of maintaining or establishing landscape
features

Certain landscape features provide critical benefits to maintaining the integrity of the coastal

ecosystem. Such features include: 1) barrier islands, 2) barrier headlands, 3) Gulf shoreline, 4)

lake and bay rims/shorelines, 5) forested coastal ridges (e.g., cheniers), 6) natural levee ridges,

and 7) landbridges (officially recognized by agency and/or local planning efforts). Projects which

do not protect or create at least one of those features cannot receive points for this criterion.

If the project includes features which protect or create one of the above landscape features, then a
determination should be made as to how critical or how important that feature is. Certain features
are considered by most coastal scientists, project planners, and agencies as critical landscape
features which form an important part of the skeletal framework of the coastal zone. Those
features are seen as the first line of defense against storms in reducing storm surges and reducing
wave energy to interior marsh. Those features include barrier islands, barrier headlands, the gulf
shoreline, and forested coastal ridges which are located along the gulf shoreline. Projects which
significantly protect or create any of those features shall receive a score of “10”.

Certain areas within some coastal basins have been identified by interagency/local planning
groups as critical to maintaining the integrity of the basin (i.e., hydrologically and/or
ecologically), protecting an important metropolitan area, and/or protecting important
infrastructure. Such areas have been commonly referred to as landbridges. Recognized
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landbridges include the Barataria Basin Landbridge, Grand-White Lakes Landbridge,
Pontchartrain-Maurepas Landbridge, and East Orleans Landbridge. Projects which protect or
create wetlands and other habitats on those landbridges and which significantly contribute to
maintaining the integrity of the landbridge, shall receive a score of “10”.

Projects which protect or create one of the above landscape features but are not associated with
those areas described in #1 and #2 above, shall receive a score of “5”.

Criteria Scoring

Once the projects have been evaluated and scored by the Environmental and Engineering Work
Groups, each score will be weighted using the following table and the following formula to
calculate a final score. A maximum of 100 points is possible.

1. Cost-Effectiveness 20%
2. Area of Need 15%
3. Implementability 15%
4. Certainty of Benefits 10%
5. Sustainability 10%
6. HGM Riverine Input 10%
7. HGM Sediment Input 10%
8. HGM Structure and Function 10%

TOTAL 100%

(C1*2.0) + (C2*1.5) + (C3*1.5) + (C4*1.0) + (C5*1.0) + (C6*1.0) + (C7*1.0) + (C8*1.0)
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Attachment 1
COST /“ALTERNATE NET ACRES” (SWAMP)

“COST / NET ACRE” does not work for swamp projects because the wetland loss rates estimated
for Louisiana coastal wetlands using historical and recent aerial photography, have not detected
losses for swamps. In spite of this, swamp ecologists and others know that the condition of many
of swamps is very poor, and that the trend is for rapid decline. They also know that the ultimate
result of this trend will be conversion of the swamps to open water. This conversion is expected
to happen very quickly when swamp health reaches some critical low threshold. Because of this,
it is not possible to estimate “net acres” as is done for marsh projects. However, future loss rates
for swamps have been estimated by Coast 2050 mapping unit (Louisiana Coastal Wetlands
Conservation and Restoration Task Force and the Wetlands Conservation and Restoration
Authority 1998). This information, combined with other information regarding project
details/benefits can be used to provide an “alternate net acres” estimate for swamp projects.

EXAMPLES

Maurepas Diversion Project: Wetland loss rates for the Coast 2050 Amite/Blind Rivers
mapping unit for 1974-90 were estimated by USACE to be 0.83% per year for the swamps, and
0.02% per year for fresh marsh. Based on these rates, about 50% of the swamp, and 1.2% of the
fresh marsh will be lost in 60 years (LCWCRTF 1998. Appendix C). For the purposes of this
example, in order to be consistent with other approaches, one can estimate the acres that would be
lost in the project area in 20 years without the project. The project area is 36,121 acres (Lee
Wilson & Associates 2001). The Amite/Blind Rivers mapping unit consisted of 138,900 acres of
swamp and 3,440 acres of fresh marsh in 1990 (LCWCRTF 1998. Appendix C). Since we don’t
have an estimate of the proportion of swamp and fresh marsh in our study area, we will assume
the same proportions as in the Amite/Blind Rivers mapping unit, 98% swamp, 2% fresh marsh.
Applying these proportions and the loss rates for the mapping unit, to the project area, about
17,699 acres of swamp and about 9 acres of fresh marsh will be lost in 60 years in the Maurepas
project area, without the project. With the project, we assume none of this will be lost. Assuming
a linear rate of loss (not really the case for swamps), 5,900 acres of swamp and 3 acres of fresh
marsh will be lost in 20 years without the project. With the project, we assume none of this will
be lost, so the “alternate net acres” for this project are 5,903. COST / “ALTERNATE NET
ACRES?” is equal to the project cost estimate, $57,500,000, divided by 5,903 = $9,741. This then
would fall within the “Less than $20,000 / net acre” category for a score of 10.

Small Diversion into NW Barataria Basin: This project is in the Coast 2050 Des Allemands
mapping unit. It is estimated that 60% of the swamp and 30% of the marsh in this unit will be
lost in 60 years (LCWCRTF 1998. Appendix D). The project area includes 4,057 acres of swamp
and 20 acres of fresh marsh (USGS & LDNR 2000). Applying the estimated future loss rates
from Coast 2050 to this project area, we estimate that 2,434 acres of swamp and 6 acres of fresh
marsh will be lost in 60 years without the project. Assuming a linear rate of loss (not really the
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case for swamps), we estimate that 811 acres of swamp and 2 acres of fresh marsh will be lost in
20 years without the project. With the project, we assume none of this will be lost. In addition,
this project will restore 200 acres of existing open water to swamp (U.S. EPA 2000), for a total
“alternate net acres” for this project of 1,013 acres. COST / “ALTERNATE NET ACRES” is
equal to the project cost estimate, $7,913,519, divided by 1,013 = $7,812. This then would fall
within the “Less than $20,000 / net acre” category for a score of 10.
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APPENDIX G
CWPPRA - CIAP PARTNERSHIP SOP

Coastal Wetlands Planning Protection Act and Coastal Impact Assistance Program
A Concept for Partnership

18 Oct 2006

1. INTRODUCTION: The Coastal Wetlands Planning, Protection and Restoration Act (CWPPRA) Program has
developed a partnership with the State of Louisiana (the State) to: 1) allow the Coastal Impact Assistance Program
(CIAP) to construct CWPPRA Priority Project List (PPL) projects that are currently eligible for Phase Il approval,
using CIAP funds; 2) use CWPPRA funds to perform operation, maintenance, repair, rehabilitation and replacement
(OMRR&R) and monitoring on CWPPRA projects constructed with CIAP funds; and 3) outline a process to obtain
CWPPRA funds for OMRR&R and monitoring for other non-CWPPRA projects.

The Technical Committee (TC) has discussed the above concept and has found it to be generally acceptable.
However, it is recognized that sufficient funds may not be available and that it may not be in the interest of the
CWPPRA program to operate, maintain, and monitor all projects eligible for Phase Il approval. It is also recognized
that the opportunity for other programs to request OMRR&R and monitoring funding through CWPPRA for non-PPL
projects exists through the normal CWPPRA Standard Operating Procedures (SOP) for selecting annual PPL projects.
Therefore, a separate process is not necessary.

Under the proposed partnership, CWPPRA projects constructed with CIAP funds would be considered for OMRR&R
and monitoring funds (allocated for three years) along with other constructed CWPPRA projects during the CWPPRA
annual budget meetings, according to the CWPPRA SOP.

2. BACKGROUND: As of the FY 06 funding cycle, there are currently 10 CWPPRA PPL projects eligible but not
funded for Phase 11 construction (See attached table for list). The most current estimated Phase 11 total cost for all 10
projects is approximately $221 million. The current total estimated cost to construct these projects under the CIAP is
approximately $176 million, and the total estimated cost for the first increment of OMRR&R and monitoring (three
years) is approximately $18 million. The current total estimated cost for the remaining long-term OMRR&R and
monitoring (17 years) is approximately $25 million. Additional projects are expected to become eligible for Phase Il
funding by December 2006. Also, project cost estimates will be revised before the December 2006 TC meeting.
Therefore, these reported costs are expected to increase markedly.

The CWPPRA Program does not have sufficient funds readily available to immediately construct the above
referenced projects. Although the CWPPRA Program receives additional construction funds annually, more PPL
projects are expected to become eligible for Phase Il construction funding every year.

Currently, it is estimated that the State will receive up to $523 million between fiscal years 2007-2010, of which 35
percent ($183 million) will be dedicated to the coastal parishes. At least 77% of CIAP funds are to be used for
conservation, restoration and protection of Louisiana coastal areas and to implement a federally approved marine,
coastal, or comprehensive conservation management plan. The State is developing a CIAP funding plan and is
considering funding construction of one or more CWPPRA projects eligible for Phase 11 approval. Program and
project funding under CIAP is restricted by the appropriated four year term and is not conducive to developing
projects with long term OMRR&R and monitoring .

3. PARTNERSHIP OVERVIEW: Since the CWPPRA Program does not have sufficient funds readily available to
construct all projects eligible for Phase 11, and since the State will have sufficient funds available to construct
conservation, restoration and protection projects over a relatively short term, the State and local interests have
proposed to use CIAP funds to construct eligible CWPPRA PPL projects with subsequent OMRR&R and monitoring
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to be funded by the CWPPRA program.

a. CWPPRA-CIAP Partnership, Procedures: A CWPPRA-CIAP partnership to fund construction, and

OMRR&R and monitoring of a CWPPRA PPL project would consist of the following measures:

(1) Following the annual CWPPRA January budgeting meeting, the TC would provide the State CIAP

administrators with a list of all CWPPRA projects eligible, but not approved, for Phase Il funding.
The TC would also provide basic information for these projects, including maps, fact sheets, and
fully funded cost estimates. Upon request, the CWPPRA project sponsors would provide State
CIAP administrators with additional available project-specific information.

(2) By August 1, State CIAP administrators would advise the TC of any CWPPRA PPL projects that

they propose to construct using CIAP funds. The TC would identify CWPPRA federal agencies
willing to sponsor and coordinate proposed CWPPRA-CIAP Partnerships on individual projects.
Existing sponsors for the CWPPRA projects would be given the opportunity to sponsor and
coordinate a CWPPRA-CIAP partnership.

(3) The State shall notify the TC with a letter of intent that identifies any projects they wish to construct

(4)

()

(6)

using CIAP funds and perform OMRR&R and monitoring using CWPPRA funds four weeks prior
to the annual December TC meeting. The CWPPRA TC would make recommendations to the TF to
approve CWPPRA OMRR&R and monitoring funds for PPL projects to be constructed with CIAP
funds, according to the CWPPRA SOP for Phase Il approvals. The TC would vote at the annual
December TC meeting to recommend to the TF whether or not the CWPPRA Program should enter
into a CWPPRA-CIAP partnership, which would include immediate CWPPRA funding for
Increment | (three years after construction is complete) of OMRR&R and monitoring. At the
subsequent annual January TF meeting, the TF would render a decision on whether or not to enter
into a CWPPRA-CIAP partnership as described in this paragraph for any recommended projects.
For any project that the Task Force decides not to enter into a CWPPRA-CIAP partnership, the state
may elect to proceed with the project coordinating as needed with the federal sponsor to finalize the
design, landrights and environmental compliance as well as close out and formally transfer the
project from the CWPPRA program.

For any project that the TF decides to enter into a partnership, the CWPPRA project sponsors shall
provide state CIAP administrators with completed Engineering and Design (E&D), Plans and
Specifications (P&S) and any other requested related supporting data and documents. It shall be the
State’s responsibility under CIAP to coordinate with the CWPPRA federal sponsor to complete
and/or modify project requirements, including but not limited to Cost Share Agreements, Real
Estate, permitting and National Environmental Policy act requirements prior to construction, to
ensure that the near and long term requirements of both programs are met.

When CWPPRA OMRR&R and monitoring funding for CIAP-constructed projects is involved,
any proposed changes in project designs shall be approved by the TC and TF according to the
CWPPRA SOP for changes in project scope (Section 6(¢)(3). If it appears that the State through
CIAP will not construct a CWPPRA-designed project in a reasonable amount of time, the TF may
take measures to construct the project with CWPPRA funds.

Funding for OMRR&R and monitoring requirements beyond increment one would be considered by
the TF along with other CWPPRA constructed projects during CWPPRA annual budget meetings,
according to the CWPPRA SOP.

b. Rights of Way, Rights of Entry, Easements and other project related Real Estate Interests:
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(1) For CWPPRA projects constructed with CIAP funds that the State would normally conduct
OMRR&R and monitoring, the State shall acquire all lands, easements, rights of way, rights of
entry and disposals (LERRDSs) according to State requirements.

(2) For CWPPRA projects constructed with CIAP funds that the CWPPRA Federal sponsor would
conduct OMRR&R and monitoring, the State shall acquire all lands, easements, rights of way,
rights of entry and disposal (LERRDSs) according to the Federal sponsoring agency’s requirements.

c. Project Cost Share Agreements: Cost share agreements between the State and the federal sponsor for
CWPPRA projects to be constructed using CIAP funds and have OMRR&R and monitoring performed using
CWPPRA funds shall be modified and/or finalized before CWPPRA OMRR&R and/or monitoring begins.
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APPENDIX H
TRANSITIONING PROJECTS TO OTHER AUTHORITIES

November 22, 2006
Transfer of Projects from CWPPRA to another Agency or Authority
for Further Action

Several circumstances may result in projects being considered by the CWPPRA Task Force for
transfer to other authorities. Such transfers may be appropriate in cases where alternate
project planning, engineering, or construction authorities are identified as potentially more
suitable than CWPPRA. Such transfers may also include cases where specific or
programmatic Congressional authorization or funding has been provided for projects
authorized under the CWPPRA program. This appendix is intended to provide general
guidance regarding project transfers.

1. Principles Governing Transfers

a. Directed Transfers: In the event that a CWPPRA project is authorized by another
Congressional authority or Federal program, the CWPPRA Task Force shall determine by
vote whether or not to transfer the project to the alternate authority.

b. Elective Transfers: On occasion, there may be circumstances where a CWPPRA project
would be more appropriately placed in another authority or program. In such a case, the
receiving authority shall provide the CWPPRA Task Force with a letter of intent to transfer
the project to its authority. The CWPPRA Task Force shall determine by vote whether or not
to transfer the project to the alternate authority.

2. Transfer Procedures

a. In the event the Task Force votes to transfer a project, the Federal Sponsor and the Local
Sponsor shall notify the Louisiana Congressional delegation, the State House and Senate
Natural Resources Committee chairs, the State Senator (S) and State Representative (S) in
whose district the project falls, senior parish officials in the parish (es) where the project is
located, any landowners whose property would be directly affected by the project, and any
interested parties. The purpose of the letter is to notify all parties that the project will be
transferred to the receiving authority and subsequently deauthorized by the CWPPRA
program.

b. The federal and local sponsor shall provide a chronological summary of all work completed
to date, identify any outstanding issues, and provide all project information to the receiving
authority, including acquired data, engineering and design analyses, and project documents.
In cases where the project has undergone significant engineering and design efforts, it is
anticipated that significant quantities of hard copy and digital information will be provided.
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c. The Federal and Local sponsors shall host an information transfer meeting with appropriate
representatives of the receiving authority. The purpose of the meeting is to review project
status and details regarding work accomplished to date.

d. Expenditures of CWPPRA funds to re-package project information, conduct additional
analyses or acquire new data or information are not anticipated and shall require explicit
approval by the CWPPRA Task Force.

e. Subsequent to the information transfer meeting, the project will be deauthorized from the
CWPPRA program in accordance with Section 6.p. of the CWPPRA SOP. Upon de-
authorization, the Federal and Local sponsors shall proceed to an accounting of final costs and
“close out” the project in accordance with Section 6.0. of the SOP.
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APPENDIX I
MONITORING CONTINGENCY FUND SOP

MONITORING CONTINGENCY FUND
Standard Operating Procedure
December 8, 1999

On July 23, 1998, the Breaux Act Task Force approved 1.5 million dollars out of construction
funds to be used as a contingency for the Breaux Act Monitoring Program. The Task Force
provided authority to the Planning and Evaluation Subcommittee to approve or disapprove all
requests. Requests for use of contingency funds are either based on project-specific activities or
programmatic activities. Project-specific relates to changes in project designs, timetables, goals
or impacts and programmatic relates to changes in monitoring techniques, analyses or approaches
[specific examples identified in (4) below]. The procedures to be followed in requesting
contingency funds are as follows:

1) Upon identification of an activity that would require monitoring contingency funds, the
Department of Natural Resources Monitoring Program Manager will solicit the Lead
Agency on project specific requests and the Planning and Evaluation Subcommittee on
programmatic requests. The solicitation will be a letter outlining and justifying the
request with an attached budget. Lead Agencies shall respond to such requests within 10
working days of the State’s request. Responses not received within 10 days may be
deemed by the State as Lead Agency approval.

(2 Upon approval from the Lead Agency on project specific requests, the Department of
Natural Resources Monitoring Program Manager will send a letter to the Planning and
Evaluation Subcommittee stating concurrence of the Lead Agency and will request
approval for use of contingency funds. A copy of the initial solicitation to the Lead
Agency will be attached. Letters to the Planning and Evaluation Subcommittee for
project-specific and programmatic requests will include a running total of contingency
funds provided to date.

3) Upon approval for use of contingency funds by the Planning and Evaluation
Subcommittee, the New Orleans District will prepare MIPR’s to the State and/or other
participating agencies (National Wetlands Research Center) in the amount requested.
MIPR’s to the State for project-specific activities will be cost-shared in accordance with
approved cost-share agreements. MIPR’s to the State for programmatic activities will be
cost-shared at 85% Federal and 15% State.

4) Activities that are appropriate for use of contingency funds include, but are not limited to:

Project-specific

a) Changes in project designs such as revised boundaries, structures or goals may require
extra TAG meetings, revising monitoring plans, additional preconstruction aerial
photography acquisition and analysis and additional preconstruction monitoring.
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b) Delays in project construction may require additional preconstruction aerial
photography acquisition and analysis and additional preconstruction monitoring.
c) Damage to monitoring stations due to human or natural causes such as stolen or
vandalized equipment, marsh burning and storm damage may require replacement.
d) Project-specific impacts that might surface during routine monitoring such as
increasing the duration and frequency of flooding.

Programmatic

e) Cost increases in technologic advances such as habitat mapping, land:water analyses,
surveying, shoreline change analysis, lidar, and hyperspectral imagery.

f) Planning and engineering requests to monitor specific variables or evaluate specific
questions such as structure effectiveness.

g) Storm event monitoring to evaluate influences and impacts of storms.

h) Coastwide data collection and evaluations to address cumulative effects of projects.
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APPENDIX J
TRACKING OF CHANGES

Revisions 1-5 of this document were maintained in a “draft” format that utilized
redline and strikeout text in an attempt to track changes. Because of the extensive
changes that had been made throughout the years, this “draft” format made it very
difficult to follow the intent of the procedures. Beginning with Revision 6 (15 Apr
03), the document will be maintained in a “clean” format. This appendix was added in
Revision 7 to track the origin and approval of amendments made to the document in
all future revisions of the SOP. The table below outlines all amendments to the SOP,
beginning in Revision 7 (approved by the Technical Committee on 30 Sep 03).

# First Requested Change/Reason for Amendment Requested When Approval
Appears Requested Change by? Amendment Date
in Was Approved
Revision
#
1 7 All instances where the words “OMRR&R | Proposed by LDNR, Dr. Technical 16 Jul 03
Plan” occur, replace with “Project Bill Good. Committee, at
Operations & Schedule Manual” when regularly scheduled
referencing the Corps of Engineers. meeting (Agenda
Change was requested to satisfy the Item #8).
requirements of Corps’ attorneys. The
name change is only applicable to the
Corps.
2 7 During the 15 Apr 03 meeting to modify Requested by USACE, Ms. | Technical 16 Jul 03
the SOP, it was agreed that the Corps Gay Browning, as a Committee, at
would provide suggested language in order | clarification of the baseline | regularly scheduled
to clarify the funding cap for cash flow and | estimate. Atthe 10 Dec 02 | meeting (Agenda
non-cash flow projects. The Corps- Technical Committee Item #8).
suggested revisions to all of Section 5.d. meeting, the Engineering
were incorporated into the SOP. Workgroup was tasked
with looking at this issue
and developing a proposal
for consideration by the
Technical Committee. At
the 26 Mar 03 Technical
Committee meeting
(Agenda Item F), the
Technical Committee
accepted the Engineering
Workgroup
recommendation that the
most current Phase 2
estimate should be used as
the baseline estimate and
that there was no basis for
changing the currently-
allowable 25% cap above
the baseline estimate.
3 7 Incorporation of language to allow Phase 2 | Originally proposed by Task Force, at a 14 Aug 03

authorizations at any regular quarterly
Task Force meeting into the SOP.

USFWS, Mr. Darryl Clark.
Approved by the
Technical Committee at the

regularly scheduled
meeting (Agenda
Item #4)
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16 Jul 03 meeting (Agenda
Item #8), for
recommendation to the
Task Force.

Incorporation of language into the SOP Originally proposed by the | Task Force, at a 14 Aug 03
regarding updates to the Prioritization Engineering/ regularly scheduled
Criteria scoring of un-constructed projects | Environmental meeting (Agenda
at the 95% design review. Incorporation of | Workgroups. Approved by | Item #5)
language into the SOP regarding the Technical Committee at
prioritization of candidate projects as part the 16 Jul 03 meeting
of the Phase 0 analysis. (Agenda Item #1), for
recommendation to the
Task Force.
Incorporation of language into the SOP Originally proposed by the | Task Force, at a 14 Aug 03
outlining the process for requesting USACE, Ms. Julie Z. regularly scheduled
approval for OM&M funding beyond the LeBlanc, in order clarify meeting (Agenda
first three years. the procedure for the Item #5)
monitoring funding request
under consideration at the
14 Aug 03 Task Force
meeting. Approved by the
Technical Committee via
email vote on 13 Aug 03
(LDNR abstaining), for
recommendation to the
Task Force.
Incorporation of clarifications to 30/95% At the 30 Sep 03 Technical | Technical 10 Dec 03
design review requirements, as Committee meeting, the Committee, at
recommended by the Engineering and Technical Committee regularly scheduled
Environmental Workgroups. tasked the Engineering and | meeting (Agenda
Environmental Workgroups | Item #9). In
with providing accordance with
clarifications on what is Section 6.a (1)(b),
included in 30/95% design | these changes are
reviews. Following a joint | not “policy-level”
workgroup meeting on 13 and therefore are at
Nov 03, the workgroups the discretion of the
recommended changes to Technical
the language. Committee for
review and
approval.
Revision of SOP language to clarify that Originally proposed by Dr. | Technical 10 Dec 03
requests for Phase 2 funding, construction Bill Good to more clearly Committee, at
approval, and other funding approvals must | define the CWPPRA regularly scheduled
first be obtained from the Technical approval process. meeting (Agenda
Committee prior the requesting same from Item #9). In
the Task Force. In practice, this is how the accordance with
process is currently working (requests Section 6.a (1)(b),
before the Task Force must first be these changes are
recommended by the Technical not “policy-level”
Committee), but it is not clearly reflected and therefore are at
in the SOP. the discretion of the
Technical
Committee for
review and
approval.
Revision of SOP language to require Requested during 10 Dec Technical 10 Dec 03

successful 95% design review prior

03 Technical Committee

Committee, at
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requesting funding approval from the
Technical Committee. The previous
revision of the SOP allowed completion of
95% design review after the Technical
Committee recommendation, but prior to
Task Force approval. This change allows
the Technical Committee to take the
material provided as part of the 95% design
review into account in making their
recommendation.

meeting.

regularly scheduled
meeting (Agenda
Item #9). In
accordance with
Section 6.a (1)(b),
these changes are
not “policy-level”
and therefore are at
the discretion of the
Technical
Committee for
review and
approval.

Include Demonstration SOP and most
recent Prioritization Criteria as appendices
to the CWPPRA SOP.

Originally proposed by the
Corps of Engineers to
consolidate the location of
other procedures used by
the CWPPRA agencies.

Technical
Committee, at
regularly scheduled
meeting (Agenda
Item #9). In
accordance with
Section 6.a (1)(b),
these changes are
not “policy-level”
and therefore are at
the discretion of the
Technical
Committee for
review and
approval.

10 Dec 03

10

Modify SOP language to reflect 14 Apr 04
Task Force decision to move to an annual
cycle for Phase 1/ Phase 2 funding
(September Technical Committee/October
Task Force). The exception is that Phase 1
funding for PPL14 will be approved in
January 2005

Task Force

Task Force, at
regularly scheduled
meeting (Agenda
Item #4). Revisions
approved by
Technical
Committee during
regularly scheduled
meeting on 14 Jul
04 (Agenda ltem
#2).

14 Apr 04

11

Replaced Appendix A language to include
PPL15 process. In addition to only making
changes to the dates, the process was
modified to move Phase 1 funding
approval up to October (in lieu of January).

Task Force

Task Force, at
regularly scheduled
meeting (Agenda
Item #4). Revisions
approved by
Technical
Committee during
regularly scheduled
meeting on 14 Jul
04 (Agenda Item
#2).

14 Apr 04

12

10

Modify SOP language to reflect Aug 04
Task Force decision to limit new Phase |
and Il approvals to 100%, and modify SOP
language to reflect Oct 04 and Feb 05 Task
Force decisions to limit existing Phase |
and Il costs to 100% (previously allowed
to increase to 125% without Task Force
approval)

Task Force

Task Force, at
regularly scheduled
meeting (Agenda
Item # 4), Oct 04
(Agenda Item #5),
and Feb 05
(Agenda Item #3).
Revisions approved

18 Aug 04
13 Oct 04
12 Feb 05
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by Technical
Committee during
meeting on 16 Mar
05 (Agenda Item
#3). Changes

drafted by P&E
Subcommittee on
10 Mar 05.

13 10 Modify SOP language to reflect Oct 04 Task Force Task Force, at 13 Oct 04
Task Force decision to limit request for regularly scheduled
approval of O&M funding increases above meeting (Agenda
the 20-year cost for non-cash-flow projects Item #6). Revisions
to 3-year increments approved by

Technical
Committee during
meeting on 16 Mar
05 (Agenda Item
#3). Changes
drafted by P&E
Subcommittee on
10 Mar 05.

14 10 Modify SOP language to reflect Feb 05 Task Force Task Force, at 17 Feb 05
Task Force decision to hold two yearly regularly schedule
funding meetings in Oct and Jan. Oct meeting (Agenda
funding meetings would consider Item #9). Revisions
demonstration project approvals, PPL approved by
Phase 1 approvals, planning budget Technical
approval, O&M and monitoring approvals Committee during
and Corps administrative cost approvals. meeting on 16 Mar
January funding meetings would consider 05 (Agenda Item
Phase 2 approvals. #3). Changes

drafted by P&E
Subcommittee on
10 Mar 05.

15 10 Modify SOP language in main body, Technical Committee Technical 16 Mar 05
Appendices C and E to clarify project Committee, at
requirements related to annual funding regularly schedule
meetings. Suggested changes were meeting (Agenda
compiled as part of an After Action Item #3) on 16 Mar
Review (AAR) following the Sept/Oct 05. P&E
2004 funding meeting. Subcommittee met

to discuss and draft
language on 10 Mar
05.
16 11 e  Corps changed the submission Corps’ administrative N/A N/A
address for all 303(e) approval changes
requests (from CEVMN-RE-L to
CEMVN-OC).
e  Corps revised Phase Il approval
spreadsheet in Appendix C to
match version emailed out to the
agencies on 17 Nov 05 (G.
Browning).
17 11 Replacement of Appendix E — Demo SOP: | Procedures/clarifications Technical 19 Oct 05

e Incorporated implementation
procedures /clarifications
initially discussed at the 10 Mar
05 P&E Subcommittee meeting

originally discussed at the
10 Mar 05 P&E meeting.
Changes to demo
nomination, evaluation, and

Committee, at
regularly scheduled
meeting (Agenda
Item #8)

65




and remanded to the WG
chairmen

e Incorporation of the final PPL16
process pertaining to demo
nomination, evaluation, and
selection as outlined in the
PPL16 process approved by the
Task Force on 27 Jul 05

selection as outlined in
final PPL16 process.

18 11 Replaced Appendix A - PPL15 process Task Force/Technical Task Force, at 27 Jul 05
with the final PPL16 process approved by Committee regularly scheduled
the Task Force on 27 Jul 05. In addition, meeting on 27 Jul
modified the final approved PPL16 process 05 (Agenda Item 4)
to incorporate the 2 Nov 05 Task Force
decision to allow automatic re-nomination Task Force, at 2 Nov 05
of PPL15 projects not selected for Phase | regularly scheduled
funding by the Task Force as PPL16 meeting on 2 Nov
nominees. These projects will be 05 (Agenda Item
considered at the coastwide voting 3d)
meeting, along with other nominated
projects. This change is in reaction to the
delay in Phase | selection for PPL15 until
after the PPL16 RPT meetings (selection
delay due to Hurricane Katrina).

19 12 Revised SOP language under Section 6p Task Force Task Force, at 12 Jul 06
(previously entitled “Project regularly scheduled
Deauthorizations™) to include project meeting (Agenda
transfers to other programs. Item #5). Revisions

approved by
Technical
Committee during
regularly scheduled
meeting on 14 Jun
06 (Agenda Item
#6).

20 12 Replaced Appendix A - PPL16 process Task Force Task Force, at 12 Jul 06
with the final PPL17 process approved by regularly scheduled
the Task Force on 12 Jul 06. meeting (Agenda
Subsequently, in Revision #13, revised Item #4). Revisions
meeting dates in the appendix to reflect approved by
changes to 2 Task Force meeting dates) — Technical
Corps administrative action. Committee via

email (29 Jun 06).

21 13 Revised language in Appendix E, Task Force Task Force, at 12 Apr 06
Demonstration Project SOP, to incorporate regularly scheduled
the Task Force’s 12 Apr 06 decision to meeting (Agenda
fund, upon review, at least one credible Item #5). SOP
demo annually. changes drafted by

P&E Subcommittee
via email. SOP
changes approved
by Technical
Committee during
meeting on 14 Mar
07 (Agenda Item
#3).
22 13 Revised language in Appendix C, Technical Committee Technical 13 Sep 06

Information Required in Phase 2
Authorization Requests, to clarify that the

Committee, at
regularly scheduled
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Engineering Work Group must review and
approve agency’s revised Phase Il cost
estimates prior to fully funding.

meeting (Agenda
Item #14). In
accordance with
Section 6.a (1)(b),
these changes are
not “policy-level”
and therefore are at
the discretion of the
Technical
Committee for
review and
approval. SOP
changes drafted by
P&E Subcommittee
via email. SOP
changes approved
by Technical
Committee during
meeting on 14 Mar
07 (Agenda ltem
#3).

23

13

Changed the Tracking of Changes
Appendix from “G” to “J” (so it remains
last in SOP). Added new Appendix “G”,
CWPPRA - CIAP Partnership, as
approved by the Task Force at their 18 Oct
06 meeting.

Task Force

Task Force, at
regularly scheduled
meeting on 18 Oct
06 (Agenda Item
#14). SOP changes
drafted by P&E
Subcommittee via
email. SOP
changes approved
by Technical
Committee during
meeting on 14 Mar
07 (Agenda Item
#3).

18 Oct 06

24

13

Revised SOP language to incorporate the
“Storm Recovery Procedures Contingency
Fund” approved by the Task Force at their
18 Oct 06 meeting. This was done by
inserting a new section “6.q.”. and revising
the existing Section 6.q. to 6.r.

Task Force

Task Force, at
regularly scheduled
meeting on 18 Oct
06 (Agenda Item
#10). SOP changes
drafted by P&E
Subcommittee via
email. SOP
changes approved
by Technical
Committee during
meeting on 14 Mar
07 (Agenda Item
#3).

18 Oct 06

25

13

Added Appendix H, Transitioning Projects
to Other Authorities, as approved by the
Task Force at their 15 Feb 07 meeting

Task Force

Task Force, at
regularly schedule
meeting on 15 Feb
07 (Agenda ltem
#8). Appendix
approved by
Technical
Committee at their
6 Dec 06 meeting.

15 Feb 07
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SOP changes
approved by
Technical
Committee during
meeting on 14 Mar
07 (Agenda ltem
#3).

26

13

Added Appendix I, Monitoring
Contingency Fund SOP. Inserted
previously approved SOP, dated 8 Dec 99.

Corps administrative
change

Appendix approved
8 Dec 99. SOP
changes approved
by Technical
Committee during
meeting on 14 Mar
07 (Agenda ltem
#3).

14 Mar 07
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